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Current copies of the following documents are hereby made part of these 
contract documents by reference.  These documents are available on the DFCM  
web site at http://dfcm.utah.gov or are available upon request from DFCM: 
 

DFCM General Conditions dated May 25, 2005 
  DFCM Application and Certificate for Payment dated May 25, 2005 
 
 

Technical Specifications: 
Drawings: 

 
 
 
 
The Agreement and General Conditions dated May 25, 2005 have 
been updated from versions that were formally adopted and in use 
prior to this date.  The changes made to the General Conditions are 
identified in a document entitled Revisions to General Conditions 
that is available on DFCM’s web site at http://dfcm.utah.gov 
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INVITATION TO BID 
ONLY FIRMS PRE-QUALIFIED DURING STAGE I OF THE RFS ARE ALLOWED TO BID ON THIS PROJECT 

 
The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting bids for the construction of 
the following project: 
 
GRID SYSTEM REPLACEMENT – GRAND THEATER - SOUTH CITY CAMPUS 
SALT LAKE COMMUNITY COLLEGE – SALT LAKE CITY, UTAH 
DFCM PROJECT NO: 06175670 
 
Project Description:  This project consists of removing the existing wood planking of the catwalk grid system above the stage 
and replacing it with new metal planking, handrail, etc. to provide a new catwalk grid system above the stage.  Materials may 
be ordered and stored on site immediately after the bid is awarded; however, due to the theater production schedule, 
demolition and installation of the new grid system may not begin prior to June 1, 2007 and must be completed no later than 
August 1, 2007.  Work should be able to be completed within normal workdays and normal work schedules. Construction 
Cost Estimate:   $152,000 

 

    FIRM NAME                                           POINT OF CONTACT                                PHONE                                   FAX 

Bailey Construction Co., Inc.  Tracy Bailey   (435) 245-6412  (435) 245-6413 
Bellock Construction, Inc   Melody Bellock   (801) 277-7805  (801) 277-5751 
Big-D Construction   Dale Satterthwaite  (801) 415-6000  (801) 415-6900 
Broderick and Henderson Const  Gary Broderick   (801) 225-9213  (801) 225-4697 
CDC Restoration & Construction  Ralph Midgley   (801) 261-8525  (801) 266-6645 
Chad Husband Construction, Inc.  Richard Marshall   (801) 972-1146  (801) 886-1784 
Darrell Anderson Construction  James Anderson   (435) 752-6860  (435) 752-7606 
Dutson Building, Inc   Richard Dutson   (801) 978-9300  (801) 978-0300 
Garff Construction   Phil Henriksen   (801) 973-4248  (801) 972-1928 
Gramoll Construction   Ken Romney   (801) 295-2341  (801) 295-2356 
JC Construction    John Cecala   (801) 262-0578  (801) 262-7966 
Jepson Construction   Rick Jepson   (801) 774-8860  (801) 773-8980 
Keller Construction   S. Daniel Hill   (801) 972-1018  (801) 972-1063 
McCullough Engineering   Jim McCullough   (801) 466-4949  (801) 466-4989 
Peck Ormsby Construction  James R. North   (801) 766-1700  (801) 766-1715 
Spindler Construction Corporation  Gary R. Stevens   (435) 753-0722  (435) 753-0728 
Veritas, Inc.    Dan A. Parkinson   (801) 671-9820  (801) 572-5899 
Wade Payne Construction, Inc.  Wade Payne   (801) 226-6144  (801) 226-7772 
Wasatch West Construction   JD Tyrrell   (801) 677-0064  (801) 299-8541 
 
The bid documents will be available at 4:00 PM on Wednesday, March 7, 2007 and distributed in electronic format only on 
CDs from DFCM at the Wasatch Building at the Utah State Fairpark, approximately 155 North 1000 West, Salt Lake City, 
Utah and on the DFCM web page at http://dfcm.utah.gov.  For questions regarding this project, please contact Wayne Smith, 
Project Manager, DFCM, at (801) 550-6536.  No others are to be contacted regarding this project.  A MANDATORY pre-
bid meeting and site visit will be held at 2:00 PM on Friday, March 9, 2007, in the Main Lobby of the Grand Theater, Salt 
Lake Community College South City Campus, 1700 South State Street, Salt Lake City, Utah.  All pre-qualified prime 
contractors wishing to bid on this project must attend this meeting. 
 
Bids must be submitted by 1:00 PM on Wednesday, March 21, 2007 at the Wasatch Building at the Utah State Fairpark, 
approximately 155 North 1000 West, Salt Lake City, Utah.  Refer to the map on the DFCM website for directions 
(http://dfcm.utah.gov/downloads/fairpark_map.pdf).  Bids will be opened and read aloud in the Wasatch Building at the Utah 
State Fairpark.    Note:  Bids must be received at the Wasatch Building at the Utah State Fairpark by the specified time.  The 
contractor shall comply with and require all of its subcontractors to comply with the license laws as required by the State of 
Utah.  A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of Facilities 
Construction and Management on DFCM’s bid bond form, shall accompany the bid.  The Division of Facilities Construction 
& Management reserves the right to reject any or all bids or to waive any formality or technicality in any bid in the interest of 
the State. 
 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 
MARLA WORKMAN, CONTRACT COORDINATOR 
4110 State Office Bldg., Salt Lake City, Utah  84114 
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STAGE II - MULTI-STEP BIDDING PROCESS 
ONLY FIRMS PRE-QUALIFIED DURING STAGE I OF THE RFS ARE ALLOWED TO BID ON THIS PROJECT 

 
 
1. Invitational Bid Procedures   

 
The following is an overview of the invitational bid process.  More detailed information is contained throughout 
the document. Contractors are responsible for reading and complying with all information contained in this 
document. 
 

Notification:  DFCM will notify each registered pre-qualified firm (via fax or e-mail) when a project  
is ready for Construction Services and invite them to bid on the project. 
 
Description of Work:  A description of work or plans/specifications will be given to each contractor.  If 
required, the plans and specifications will be available on the DFCM web page at http://dfcm.utah.gov 
and on CDs from DFCM at the Wasatch Building at the Utah State Fairpark, approximately 155 North 
1000 West, Salt Lake City, Utah. 
 
Schedule:  The Stage II Schedule shows critical dates including the mandatory pre-bid site meeting (if 
required), the question and answer period, the bid submittal deadline, the subcontractor list submittal  
deadline, etc.  Contractors are responsible for meeting all deadlines shown on the schedule. 

 
Mandatory Pre-Bid Site Meeting:  If a firm fails to attend a pre-bid site meeting labeled “Mandatory” they 
will not be allowed to bid on the project.  At the mandatory meeting, contractors may have an opportunity 
to inspect the site, receive additional instructions and ask questions about project.  The schedule contains 
information on the date, time, and place of the mandatory pre-bid site meeting. 

 
Written Questions:  All questions must be in writing and directed to DFCM’s project manager assigned to 
this project.  No others are to be contacted regarding this project.  The schedule contains information on 
the deadline for submitting questions. 
 
Addendum:  All clarifications from DFCM will be in writing and issued as an addendum to the RFS.  
Addenda will be posted on DFCM’s web site at http://dfcm.utah.gov.  Contractors are responsible for 
obtaining information contained in each addendum from the web site.  Addenda issued prior to the 
submittal deadline shall become part of the bidding process and must be acknowledged on the bid form.  
Failure to acknowledge addenda may result in disqualification from bidding. 

 
Submitting Bids:  Bids must be submitted to DFCM by the deadline indicated on the schedule.  Due to the 
ongoing construction on Capitol Hill and the anticipated shortage of parking during 2007, all bids will be 
received at the Wasatch Building at the Utah State Fairpark.  Refer to map on the DFCM web site for 
directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf) Bids submitted after the deadline will not 
be accepted.  Bids will be opened by DFCM on the date, time, and place indicated on the schedule. 

 
Subcontractors List:  The firm selected for the project must submit a list of all subcontractors by the  
deadline indicated on the schedule contained in this document. 

 
Pre-qualified List of Contractors:  Contractors shall remain on DFCM’s list of pre-qualified contractors 
provided:  (a) they maintain a performance rating of 4 or greater on each project, (b) they are not 
suspended for failure to comply with requirements of their contract, (c) the firm has not undergone a 
significant reorganization involving the loss of key personnel (site superintendents, project managers, 
owners, etc.) to a degree such that the firm no longer meets the pre-qualification requirements outlined in 
Stage I, (d) the financial viability of the firm has not significantly changed, and (e) the firm is not 
otherwise disqualified by DFCM.   Note:  If a contractor fails to comply with items (a) through (e) above,  
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Multi-Step Bidding Process Stage II  
Page No. 2 
 

they may be removed from DFCM’s list of pre-qualified contractors following an evaluation by a review 
committee.  Contractors will be given the opportunity to address the review committee before a decision 
is made.  Pre-qualified contractors are ONLY authorized to bid on projects within the discipline that they 
were originally pre-qualified under.   
 

2. Drawings and Specifications and Interpretations 
 
Drawings, specifications and other contract documents may be obtained as stated in the Invitation to Bid.  If any 
firm is in doubt as to the meaning or interpretation of any part of the drawings, specifications, scope of work or 
contract documents, they shall submit, in writing, a request for interpretation to the authorized DFCM 
representative by the deadline identified in the schedule.  Answers to questions and interpretations will be made 
via addenda issued by DFCM.  Neither DFCM or the designer shall be responsible for incorrect information 
obtained by contractors from sources other than the official drawings/specifications and addenda issued by 
DFCM. 
 
3. Product Approvals 
 
Where reference is made to one or more proprietary products in the contract documents, but restrictive descriptive 
materials of one or more manufacturer(s) is referred to in the contract documents, the products of other 
manufacturers will be accepted, provided they equal or exceed the standards set forth in the drawings and 
specifications and are compatible with the intent and purpose of the design, subject to the written approval of the 
Designer.  Such written approval must occur prior to the deadline established for the last scheduled addendum to 
be issued.  The Designer’s written approval will be included as part of the addendum issued by DFCM.  If the 
descriptive material is not restrictive, the products of other manufacturers specified will be accepted without prior 
approval provided they are compatible with the intent and purpose of the design as determined by the Designer. 
 
4. Addenda  

              
All clarifications from DFCM will be in writing and issued as an addendum to the RFS.  Addenda will be posted 
on DFCM’s web site at http://dfcm.utah.gov.  Contractors are responsible for obtaining information contained in 
each addendum from the web site.  Addenda issued prior to the submittal deadline shall become part of the 
bidding process and must be acknowledged on the bid form.  Failure to acknowledge addenda shall result in 
disqualification from bidding.  DFCM shall not be responsible for incorrect information obtained by contractors 
from sources other than official addenda issued by DFCM. 
 
5. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors 
 
Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial responsibility 
of the Contractor, Subcontractor or Sub-subcontractor.  Failure to respond may result in suspension from DFCM’s 
list of pre-qualified contractors. 
 
6. Licensure 
 
The Contractor shall comply with and require all of its Subcontractors to comply with the license laws as required 
by the State of Utah. 
 
7. Time is of the Essence 
 
Time is of the essence in regard to all the requirements of the contract documents. 
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Multi-Step Bidding Process Stage II  
Page No. 3 
 
 
8. Bids  
 
Before submitting a bid, each bidder shall carefully examine the contract documents; shall visit the site of the 
work; shall fully inform themselves as to all existing conditions and limitations; and shall include in the bid the 
cost of all items required by the contract documents including those added via addenda.  If the bidder observes 
that portions of the contract documents are at variance with applicable laws, building codes, rules, regulations or 
contain obvious erroneous or uncoordinated information, the bidder shall promptly notify the DFCM Project 
Manager prior to the bidding deadline.  Changes necessary to correct these issues will be made via addenda issued 
by DFCM. 
 
The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in the 
procurement documents and submitted in a sealed envelope at the location specified by the Invitation to Bid prior 
to the published deadline for the submission of bids. 
 
Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of Facilities 
Construction and Management, shall accompany bid.  THE BID BOND MUST BE ON THE BID BOND FORM 
PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER TO BE CONSIDERED AN ACCEPTABLE 
BID. 
 
If the bid bond security is submitted on a form other than DFCM’s required bid bond form, and the bid security 
meets all other legal requirements, the bidder will be allowed to provide an acceptable bid bond by the close of 
business on the next business day following notification by DFCM of submission of a defective bid bond security.  
A cashier’s check cannot be used as a substitute for a bid bond. 
 
9. Listing of Subcontractors  
 
Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List Form”, included as 
part of the contract documents.  The subcontractors list shall be delivered to DFCM or faxed to DFCM at 
(801)538-3677 within 24 hours of the bid opening.  Requirements for listing additional subcontractors will be 
listed in the contract documents. 
 
DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements for the 
listing and changing of subcontractors.  Any contractor who is found to not be in compliance with these 
requirements may be suspended from DFCM’s list of pre-qualified contractors.   
 
10. Contract and Bond   
 
The Contractor's Agreement will be in the form provided in this document.  The duration of the contract shall be 
for the time indicated by the project completion deadline shown on the schedule.  The successful bidder, 
simultaneously with the execution of the Contractor’s Agreement, will be required to furnish a performance bond 
and a payment bond, both bearing original signatures, upon the forms provided in the procurement documents.  
The performance and payment bonds shall be for an amount equal to one hundred percent (100%) of the Contract 
Sum and secured from a company that meets the requirements specified in the requisite forms.  Any bonding 
requirements for Subcontractors will be specified in the Supplementary General Conditions. 
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Multi-Step Bidding Process Stage II  
Page No. 4 
 
 
11. Award of Contract 
 
The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder, based on the 
lowest combination of base bid and acceptable prioritized alternates, provided the bid is reasonable, is in the 
interests of DFCM to accept and after applying the Utah Preference Laws in U.C.A. Title 63, Chapter 56.  DFCM 
reserves the right to waive any technicalities or formalities in any bid or in the bidding.  Alternates will be 
accepted on a prioritized basis with Alternate 1 being highest priority, Alternate 2 having second priority, etc.  
Alternates will be selected in prioritized order up to the construction cost estimate. 
 
12. Right to Reject Bids  
 
DFCM reserves the right to reject any or all Bids. 
 
13. Withdrawal of Bids 
 
Bids may be withdrawn on written request received from bidders within 24 hours after the bid opening if the 
contractor has made an error in preparing the bid.   
 
14. DFCM Contractor Performance Rating 
 
As a contractor completes each project, DFCM will evaluate project performance based on the enclosed “DFCM 
Contractor Performance Rating” form.  The ratings issued on this project may affect the firm’s “pre-qualified” 
status and their ability to obtain future work with DFCM.  
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Stage II 
PROJECT SCHEDULE 

 
PROJECT NAME: GRID SYSTEM REPLACEMENT – GRAND THEATER - SOUTH CITY CAMPUS 
    SALT LAKE COMMUNITY COLLEGE - SALT LAKE CITY, UTAH 
DFCM PROJECT #: 06175670 

Event Day Date Time Place 
Stage II Bidding Documents 
Available 

Wednesday March 7, 2007 4:00 PM Wasatch Building 
Utah State Fairpark 
Approx 155 North 1000 West 
Salt Lake City, UT or DFCM web site *

Mandatory Pre-bid Site 
Meeting  
 

Friday March 9, 2007 2:00 PM Grand Theater Main Lobby 
SLCC South City Campus 
1700 South State Street 
Salt Lake City, UT 

Deadline for Submitting 
Questions 
 

Tuesday March 13, 2007 4:00 PM Wayne Smith – DFCM 
wfsmith@utah.gov 
 

Addendum Issued 
Responding to Questions 
(if needed) 

Friday March 16, 2007 2:00 PM DFCM web site* 

Prime Contractors  Turn in 
Bid and Bid Bond  

Wednesday March 21, 2007 1:00 PM Wasatch Building 
Utah State Fairpark 
Approx 155 North 1000 West 
Salt Lake City, UT ** 

Subcontractors List Due 
 

Thursday March 22, 2007 1:00 PM DFCM 
4110 State Office Building 
SLC, UT 
Fax 801-538-3677 

Substantial Completion  
Date 
 

Wednesday August 1, 2007   

 
* NOTE:  DFCM’s web site address is http://dfcm.utah.gov 

 
**  Due to the ongoing construction on Capitol Hill and the anticipated shortage of parking during 2007, 

all bids will be received and opened at the Wasatch Building at the Utah State Fairpark.  Refer to 
map on the DFCM web site for directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf) 

 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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BID FORM 
 
NAME OF BIDDER                                                                                     DATE                  
 
 
To the Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah  84114 
 
The undersigned, responsive to the "Invitation to Bid" and in accordance with the Request for Bids for the GRID 
SYSTEM REPLACEMENT – GRAND THEATER – SALT LAKE COMMUNITY COLLEGE – SOUTH 
CITY CAMPUS – SALT LAKE CITY, UTAH -  DFCM PROJECT NO. 06175670 and having examined the 
Contract Documents and the site of the proposed Work and being familiar with all of the conditions surrounding 
the construction of the proposed Project, including the availability of labor, hereby proposes to furnish all labor, 
materials and supplies as required for the Work in accordance with the Contract Documents as specified and 
within the time set forth and at the price stated below.  This price is to cover all expenses incurred in performing 
the Work required under the Contract Documents of which this bid is a part: 
 
I/We acknowledge receipt of the following Addenda:           
 
For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we agree to 
perform for the sum of: 
 
                                                                                                                    DOLLARS ($                        ) 
(In case of discrepancy, written amount shall govern) 
 
 
I/We guarantee that the Work will be Substantially Complete by August 1, 2007, should I/we be the successful 
bidder, and agree to pay liquidated damages in the amount of $1,000.00 per day for each day after expiration of 
the Contract Time as stated in Article 3 of the Contractor’s Agreement.  
 
This bid shall be good for 45 days after bid opening. 
 
Enclosed is a 5% bid bond, as required, in the sum of          
 
The undersigned Contractor's License Number for Utah is                                              .   

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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BID FORM  
PAGE NO. 2 
 
Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days, 
unless a shorter time is specified in Contract Documents, and deliver acceptable Performance and Payment bonds 
in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the contract.  The 
Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the property 
of the Division of Facilities Construction and Management as liquidated damages for delay and additional 
expense caused thereby in the event that the contract is not executed and/or acceptable l00% Performance and 
Payment bonds are not delivered within time set forth. 
 
Type of Organization:                                                                      

(Corporation, Partnership, Individual, etc.) 
 
 
Any request and information related to Utah Preference Laws: 
 
__________________________________________________ 
 
 
 
      Respectfully submitted, 
 
 
      _____________________________________________ 
      Name of Bidder 
 
 
 

ADDRESS: 
 
      _____________________________________________ 
 

_____________________________________________ 
 
 
 
      _____________________________________________ 
      Authorized Signature  
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BID BOND 
(Title 63, Chapter 56, U. C. A. l953, as Amended) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                                                               hereinafter  referred to as the 
"Principal," and                                                                                                                                  , a corporation organized and existing under 
the laws of the State of                                      , with its principal office in the City of ______________ and authorized to transact business in 
this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on 
Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto the STATE OF 
UTAH, hereinafter referred to as the "Obligee," in the amount of $_____                                                   (5% of the accompanying bid), being 
the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns, 
jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying bid 
incorporated by reference herein, dated as shown, to enter into a contract in writing for the______________________________________ 
                                                                                                                                                                                                                      Project. 
 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not execute 
a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified in writing 
of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated damages and not as 
a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within 
ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and void.  It is expressly 
understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full penal sum of this Bond.  
The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be for a term of sixty (60) days 
from actual date of the bid opening. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as 
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to  same extent as if it were copied at length 
herein. 
 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated 
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
DATED this                      day of                                                 , 20                  . 
 
Principal's name and address (if other than a corporation):       Principal's name and address (if a corporation): 
 
                                                                                                                                                                                                   
 
                                                                                                                                                                                                 
 
By:                                                                                                    By:                                                                                 
 
Title:                                                                                                 Title:                                                                                
                                                                                         (Affix Corporate Seal) 
 

Surety's name and address: 
 

                                                                                          
 

                                                                                        
STATE OF                                )  
                                                   ) ss.     By:                                                                                 
COUNTY OF                            )             Attorney-in-Fact                         (Affix Corporate Seal) 

 
On this         day of                         , 20         , personally appeared before me                                                                                    , 

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that 
he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has complied in 
all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged 
to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                    , 20           . 
My Commission Expires:                                                  
Resides at:                                                                         
                                                                                         

NOTARY PUBLIC 
 
 

Approved As To Form:   May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _______________________________________________________ 
Agent:    _______________________________________________________ 
Address: _______________________________________________________
Phone:   _______________________________________________________
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INSTRUCTION AND SUBCONTRACTORS LIST FORM 
 

The three low bidders, as well as all other bidders that desire to be considered, are required by law to 
submit to DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the 
subcontractor’s name, bid amount and other information required by Building Board Rule and as stated 
in these Contract Documents, on the following basis: 
 

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED 
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED 

 
•  Any additional subcontractors identified in the bid documents shall also be listed. 
•  The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a 
    subcontractor list meeting the requirements of State law.  
•  List subcontractors for base bid as well as the impact on the list that the selection of any alternate 
    may have. 
•  Bidder may not list more than one subcontractor to perform the same work. 
•  Bidder must list “Self” if performing work itself. 

 
LICENSURE: 
 
The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's 
license number as issued by DOPL, if such license is required under Utah Law, shall be listed.  Bidder 
shall certify that all subcontractors, required to be licensed, are licensed as required by State law.  A 
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who 
provide only materials, equipment, or supplies to a contractor or subcontractor. 
 
BIDDER LISTING 'SELF' AS PERFORMING THE WORK: 
 
Any bidder that is properly licensed for the particular work and intends to perform that work itself in 
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the 
term ‘Self’ for that category on the subcontractor list form.  Any listing of ‘Self’ on the sublist form 
shall also include the amount allocated for that work. 
 
‘SPECIAL EXCEPTION’: 
 
A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a 
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or 
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4).  The bidder shall insert the term 
‘Special Exception’ for that category of work, and shall provide documentation with the subcontractor 
list describing the bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and 
why the bidder was unable to obtain a qualified subcontractor bid.  The Director must find that the 
bidder complied in good faith with State law requirements for any ‘Special Exception’ designation, in 
order for the bid to be considered.  If awarded the contract, the Director shall supervise the bidder’s 
efforts to obtain a qualified subcontractor bid.  The amount of the awarded contract may not be adjusted 
to reflect the actual amount of the subcontractor’s bid.   Any listing of ‘Special Exception’ on the sublist 
form shall also include amount allocated for that work. 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM 
Page No. 2 
 
 
GROUNDS FOR DISQUALIFICATION: 
 
The Director may not consider any bid submitted by a bidder if the bidder fails to submit a subcontractor 
list meeting the requirements of State law.  Director may withhold awarding the contract to a particular 
bidder if one or more of the proposed subcontractors are considered by the Director to be unqualified to 
do the Work or for such other reason in the best interest of the State of Utah.  Notwithstanding any other 
provision in these instructions, if there is a good faith error on the sublist form, at the sole discretion of 
the Director, the Director may provide notice to the contractor and the contractor shall have 24 hours to 
submit the correction to the Director.  If such correction is submitted timely, then the sublist 
requirements shall be considered met. 
 
CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM: 
 
Subsequent to twenty-four hours after the bid opening, the contractor may change its listed 
subcontractors only after receiving written permission from the Director based on complying with all of 
the following criteria. 
 
(1) The contractor has established in writing that the change is in the best interest of the State and 

that the contractor establishes an appropriate reason for the change, which may include, but not 
is not limited to, the following reasons: the original subcontractor has failed to perform, or is not 
qualified or capable of performing, and/or the subcontractor has requested in writing to be 
released. 

(2) The circumstances related to the request for the change do not indicate any bad faith in the 
original listing of the subcontractors. 

(3) Any requirement set forth by the Director to ensure that the process used to select a new 
subcontractor does not give rise to bid shopping. 

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.   
(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change 

order being issued for the contract for such decreased amount. 
(6) The Director will give substantial weight to whether the subcontractor has consented in writing 

to being removed unless the Contractor establishes that the subcontractor is not qualified for the 
work. 

 
EXAMPLE: 
 
Example of a list where there are only four subcontractors: 
 

 
  
                TYPE OF WORK 

 
 SUBCONTRACTOR,  
  “SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
  CONT. LICENSE # 

 
ELECTRICAL 

 
ABCD Electric Inc. 

 
       $350,000.00 

 
    123456789000 

 
LANDSCAPING 

 
“Self” 

 
         300,000.00 

 
    123456789000 

 
CONCRETE (ALTERNATE #1) 

 
XYZ Concrete Inc 

 
         298,000.00 

 
     987654321000 

 
MECHANICAL 

 
“Special Exception”  
             (attach documentation) 

 
Fixed at:  350,000.00 

 
 (TO BE PROVIDED 
AFTER OBTAINING 
SUBCONTRACTOR) 

 
PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS  

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED. 



DFCM Form 7b 113006 14

 
 

 
 
 

 
SUBCONTRACTORS LIST 

FAX TO 801-538-3677 
 
PROJECT TITLE:                                                                                                                                   
 
Caution:   You must read and comply fully with instructions. 
 

 
  
                TYPE OF WORK 

 
              SUBCONTRACTOR,  
“SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
CONT. LICENSE # 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
We certify that: 
l. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any 

alternates. 
2. We have listed “Self” or “Special Exception” in accordance with the instructions. 
3. All subcontractors are appropriately licensed as required by State law. 
 

FIRM:                                                                     
 
DATE:                                                SIGNED BY:                                                            
 
NOTICE:   FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED 
IN THESE CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCMS REFUSAL TO ENTER INTO 
A WRITTEN CONTRACT WITH BIDDER.  ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND 
AS DEEMED APPROPRIATE BY DFCM.  ATTACH A SECOND PAGE IF NECESSARY. 

 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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FUGITIVE DUST PLAN 
 

 
 
 
 
 
The Contractor will fill out the form and file the original with the Division of Air Quality and a copy of 
the form with the Division of Facilities Construction & Management, prior to the issuance of any notice 
to proceed. 
 
The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, including 
the adequacy of the plan, any damages, fines, liability, and penalty or other action that results from 
noncompliance. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 1 of 7 
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Utah Division of Air Quality 

April 20, 1999 
 
GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A 
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3,  4, 5,  6, 7 
 
Source Information: 
 
1. Name of your operation (source): provide a name if the source is a construction site. 
 
 
 
 
2.  Address or location of your operation or construction site. 
 
 
 
 
 
3. UTM coordinates or Longitude/Latitude of stationary emission points at your operation. 
 
 
 
 
 
4. Lengths of the project, if temporary (time period). 
 
 
 
 
5. Description of process (include all sources of dust and fugitive dust).  Please, if necessary, use 

additional sheets of paper for this description.  Be sure to mark it as an attachment. 
 
 
 
 
 
6. Type of material processed or disturbed. 
 
 
 
7. Amount of material processed (tons per year, tons per month, lbs./hr., and applicable units). 
 
 
 

Page 2 of 7 
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8. Destination of product (where will the material produced be used or transported, be specific, 
provide address or specific location), information needed for temporary relocation applicants. 

 
 
 
 
 
 
9. Identify the individual who is responsible for the implementation and maintenance of fugitive 

dust control measures.  List name(s), position(s) and telephone number(s). 
 
 
 
 
 
 
10. List, and attach copies of any contract lease, liability agreement with other companies that may, 

or will, be responsible for dust control on site or on the project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 3 of 7 
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Description of Fugitive Dust Emission Activities 

(Things to consider in addressing fugitive dust control strategies.) 
 
 
1. Type of activities (drilling and blasting, road construction, development construction, earth 

moving and excavation, handling and hauling materials, cleaning and leveling, etc). 
 
 
 
 
2. List type of equipment generating the fugitive dust. 
 
 
 
 
3. Diagram the location of each activity or piece of equipment on site.  Please attach the diagram. 
 
 
 
 
4. Provide pictures or drawings of each activity.  Include a drawing of the unpaved/paved road 

network used to move loads “on” and “off” property. 
 
 
 
 
5. Vehicle miles travels on unpaved roads associated with the activity (average speed). 
 
 
 
 
6. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.) 
 
 
 
 
7. Estimate the size of the release area at which the activity occurs (square miles).  For haul or dirt 

roads include total miles of road in use during the activity. 
 
 
 
 
 
 

Page 4 of 7 
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Description of Fugitive Dust Emission Controls on Site  

 
 
Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be defined 
by Approval Order conditions or federal requirements such as NSPS), and control strategies must 
prevent exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for 
compliance with R307-309-3. 
 
1. Types of ongoing emission controls proposed for each activity, each piece of equipment, and 

haul roads. 
 
 
 
 
 
2. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization, 

synthetic cover, wind breaks, vegetative cover, etc). 
 
 
 
 
 
3. Method of application of dust suppressant. 
 
 
 
 
 
4. Frequency of application of dust suppressant. 
 
 
 
 
 
5. Explain what triggers the use of a special control measure other than routine measures already in 

place, such as covered loads or measures covered by a permit condition (increase in opacity, high 
winds, citizen complaints, dry conditions, etc). 

 
 
 
 
6. Explain in detail what control strategies/measures will be implemented off-hours, i.e., 

Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day. 
 
 

Page 5 of 7 
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Description of Fugitive Dust Control Off-site 
 
Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on 
public and private paved roads in compliance with R307-309-5, 6, 7. 
 
1. Types of emission controls initiated by your operation that are in place “off” property 

(application of water, covered loads, sweeping roads, vehicle cleaning, etc.). 
 
 
 
 
 
2. Proposed remedial controls that will be initiated promptly if materials, which may create fugitive 

dust, are deposited on public and private paved roads. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submit the Dust Control Plan to: 
 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 

Salt Lake City, Utah 84114-4820 
 
 
 
 
 
 
 
 
 
 
 

Page 6 of 7 
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Fugitive Dust Control Plan Violation Report 
 
 
When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, the 
course must submit a report to the Executive Secretary within 15 days after receiving a Notice of 
Violation.  The report must include the following information: 
 
1. Name and address of dust source. 
 
 
2. Time and duration of dust episode. 
 
 
3. Meteorological conditions during the dust episode. 
 
 
4. Total number and type of fugitive dust activities and dust producing equipment within each 

operation boundary.  If no change has occurred from the existing dust control plan, the source 
should state that the activity/equipment is the same. 

 
 
5. Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or 

the sources dust control plan. 
 
 
6. Reasons for failing to control dust from the dust generating activity or equipment. 
 
 
7. New and/or additional fugitive dust control strategies necessary to achieve compliance with 

R307-309-3, 4, 5, 6, or 7. 
 
 
8. If it can not be demonstrated that the current approved Dust Control Plan can result in 

compliance with R307-309-3 through 7, the Dust Control Plan must be revised so as to 
demonstrate compliance with 307-309-3 through 7.  Within 30 days of receiving a fugitive dust 
Notice of Violation, the source must submit the revised Plan to the Executive Secretary for 
review and approval. 

 
Submit the Dust Control Plan to: 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 
 Salt Lake City, Utah 84114-4820 
 
Attachments:  DFCM Form FDR R-307-309, Rule 307-309 

Page 7 of 7 
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300/300/____/FVA/____/_____/__/_ 
Project No.  ________ 

 
 
 

CONTRACTOR'S  AGREEMENT 
 
FOR: 
 
____________________________________ 
____________________________________ 
____________________________________ 
 
THIS CONTRACTOR'S AGREEMENT, made and entered into this ____ day of _________, 20__, by 
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter 
referred to as "DFCM", and ______________________________, incorporated in the State of 
___________ and authorized to do business in the State of Utah, hereinafter referred to as "Contractor", 
whose address is ________________________________. 
 
WITNESSETH:  WHEREAS, DFCM intends to have Work performed at _________________ 
_______________________________________________. 
 
WHEREAS, Contractor agrees to perform the Work for the sum stated herein. 
 
NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's 
Agreement, agree as follows: 
 
ARTICLE  1.  SCOPE  OF  WORK.  The Work to be performed shall be in accordance with the 
Contract Documents prepared by _______________________________________________ and entitled 
“______________________________________________________________.” 
 
The DFCM General Conditions (“General Conditions”) dated May 25, 2005 on file at the office of 
DFCM and available on the DFCM website, are hereby incorporated by reference as part of this 
Agreement and are included in the specifications for this Project.  All terms used in this Contractor's 
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.   
 
The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the 
Contract Documents which are hereby incorporated by reference.  It is understood and agreed by the 
parties hereto that all Work shall be performed as required in the Contract Documents and shall be 
subject to inspection and approval of DFCM or its authorized representative.  The relationship of the 
Contractor to the DFCM hereunder is that of an independent Contractor. 
 
ARTICLE  2.  CONTRACT  SUM.  The DFCM agrees to pay and the Contractor agrees to accept in 
full performance of this Contractor's Agreement, the sum of ________________________________ 
_______________________________________ DOLLARS AND NO CENTS ($________.00), which 
is the base bid, and which sum also includes the cost of a 100% 
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CONTRACTOR'S  AGREEMENT 
PAGE NO. 2 
 
 
Performance Bond and a 100% Payment Bond as well as all insurance requirements of the Contractor.  
Said bonds have already been posted by the Contractor pursuant to State law.  The required proof of 
insurance certificates have been delivered to DFCM in accordance with the General Conditions before 
the execution of this Contractor's Agreement. 
 
ARTICLE  3.  TIME  OF  COMPLETION  AND  DELAY  REMEDY.  The Work shall be 
Substantially Complete by _________________.  Contractor agrees to pay liquidated damages in the 
amount of $______ per day for each day after expiration of the Contract Time until the Contractor 
achieves Substantial Completion in accordance with the Contract Documents, if Contractor's delay 
makes the damages applicable.  The provision for liquidated damages is: (a) to compensate the DFCM 
for delay only; (b) is provided for herein because actual damages can not be readily ascertained at the 
time of execution of this Contractor's Agreement; (c) is not a penalty; and (d) shall not prevent the 
DFCM from maintaining Claims for other non-delay damages, such as costs to complete or remedy 
defective Work. 
 
No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier, 
against the DFCM or State of Utah  for damages or other claims due to losses attributable to hindrances 
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers, 
employees or agents, except as expressly provided in the General Conditions.  The Contractor may 
receive a written extension of time, signed by the DFCM, in which to complete the Work under this 
Contractor's Agreement in accordance with the General Conditions. 
 
ARTICLE  4.  CONTRACT  DOCUMENTS.  The Contract Documents consist of this Contractor's 
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other 
Conditions), the Drawings, Specifications, Addenda and Modifications.  The Contract Documents shall 
also include the bidding documents, including the Notice to Contractors, Instructions to 
Bidders/Proposers and the Bid/Proposal, to the extent not in conflict therewith and other documents and 
oral presentations that are documented as an attachment to the contract. 
 
All such documents are hereby incorporated by reference herein.  Any reference in this Contractor's 
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the 
importance or applicability of any other provisions of the Contract Documents. 
 
ARTICLE  5.  PAYMENT.  The DFCM agrees to pay the Contractor from time to time as the Work 
progresses, but not more than once each month after the date of Notice to Proceed, and only upon 
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent 
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials 
furnished in place or on the site.  The Contractor agrees to furnish to the DFCM invoices for materials 
purchased and on the site but not installed, for which the  
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CONTRACTOR'S  AGREEMENT 
PAGE NO. 3 
 
 
Contractor requests payment and agrees to safeguard and protect such equipment or materials and is 
responsible for safekeeping thereof and if such be stolen, lost or destroyed, to replace same. 
 
Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be 
supplied by the Contractor at the time of request for Certificate of Payment on account.  Materials for 
which payment has been made cannot be removed from the job site without DFCM's written approval.  
Five percent (5%) of the earned amount shall be retained from each monthly payment.  The retainage, 
including any additional retainage imposed and the release of any retainage, shall be in accordance with 
UCA 13-8-5 as amended.  Contractor shall also comply with the requirements of UCA 13-8-5, including 
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention 
proceeds.  The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law 
in fulfilling the retention law requirements with subcontractors at any tier. 
 
ARTICLE  6.  INDEBTEDNESS.  Before final payment is made, the Contractor must submit evidence 
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding 
indebtedness in connection with the Work have been properly paid.  Final Payment will be made after 
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the 
applicable provisions of the General Conditions. 
 
Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial 
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in 
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any 
payment by DFCM to Contractor. 
 
ARTICLE  7.  ADDITIONAL  WORK.  It is understood and agreed by the parties hereto that no 
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in 
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents 
for such additional labor or materials has been executed.  The DFCM specifically reserves the right to 
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or 
restricting the scope of the Work. 
 
ARTICLE  8.  INSPECTIONS.  The Work shall be inspected for acceptance in accordance with the 
General Conditions. 
 
ARTICLE  9.  DISPUTES.  Any dispute, PRE or Claim between the parties shall be subject to the 
provisions of Article 7 of the General Conditions.  DFCM reserves all rights to pursue its rights and 
remedies as provided in the General Conditions.  
 
ARTICLE  10.  TERMINATION,  SUSPENSION  OR  ABANDONMENT.  This Contractor’s 
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions. 
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ARTICLE  11.  DFCM'S  RIGHT  TO  WITHHOLD  CERTAIN  AMOUNT  AND  MAKE  USE 
THEREOF.  The DFCM may withhold from payment to the Contractor such amount as, in DFCM's 
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for 
labor and services rendered and materials furnished in and about the Work.  The DFCM may apply such 
withheld amounts for the payment of such claims in DFCM's discretion.  In so doing, the DFCM shall be 
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment 
made under this Contractor's Agreement by the DFCM to the Contractor.  DFCM shall not be liable to 
the Contractor for any such payment made in good faith.  Such withholdings and payments may be made 
without prior approval of the Contractor and may be also be prior to any determination as a result of any 
dispute, PRE, Claim or litigation. 
 
ARTICLE  12.  INDEMNIFICATION.  The Contractor shall comply with the indemnification 
provisions of the General Conditions.  
 
ARTICLE  13.   SUCCESSORS AND ASSIGNMENT  OF  CONTRACT.  The DFCM and 
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to 
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such 
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s 
Agreement.   The Contractor shall not assign this Contractor’s Agreement without the prior written 
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any 
rights under this Contractor’s Agreement, without prior written consent of the DFCM. 
 
ARTICLE  14.  RELATIONSHIP  OF  THE  PARTIES.  The Contractor accepts the relationship of 
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to 
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering 
the interest of the DFCM; to furnish efficient business administration and supervision; to make best 
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in 
the best and most expeditious and economic manner consistent with the interests of the DFCM.  
 
ARTICLE  15.  AUTHORITY  TO  EXECUTE  AND  PERFORM  AGREEMENT.   Contractor 
and DFCM each represent that the execution of this Contractor's Agreement and the performance 
thereunder is within their respective duly authorized powers. 
 
ARTICLE  16.  ATTORNEY  FEES  AND  COSTS.  Except as otherwise provided in the dispute 
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable 
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this 
Contractor's Agreement or recover damages or any other action as a result of a breach thereof. 
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day 
and year stated hereinabove. 
 
 
       CONTRACTOR:                              
 
              
       Signature                                 Date 
 
       Title:         
State of       _____________) 
             )                                                   
County of    _____________)    Please type/print name clearly 
 
On this ____ day of _________, 20____, personally appeared before me, __________________, 
whose identity is personally known to me (or proved to me on the basis of satisfactory evidence) and 
who by me duly sworn (or affirmed), did say that he (she) is the ________________ (title or office) of 
the firm and that said document was signed by him (her) in behalf of said firm. 
 
       _____________________________ 
       Notary Public 
(SEAL) 
       My Commission Expires _________ 
 
 
 
 
APPROVED AS TO AVAILABILITY  DIVISION OF FACILITIES 
OF FUNDS:      CONSTRUCTION AND MANAGEMENT 
 
_________________________________         
David D. Williams, Jr.                      Date  ________________ - Manager               Date 
DFCM Administrative Services Director   Capital Development/Improvements  
 
 
 
 
APPROVED AS TO FORM:    APPROVED FOR EXPENDITURE: 
ATTORNEY GENERAL    
November 30, 2006            
By: Alan S. Bachman     Division of Finance                                Date 
 Asst Attorney General 
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PERFORMANCE  BOND 
 (Title 63, Chapter 56, U. C. A. 1953, as Amended) 
 

That                                                                                                                                                           hereinafter referred to as the "Principal" and 
                                                                                                                               , a corporation organized and existing under the laws of the State of  
 , with its principal office in the City of                                      and authorized to transact business in this State and U. S. Department of the Treasury 
Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on  Federal Bonds and as Acceptable Reinsuring Companies); 
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of    
                                                    DOLLARS ($                                        ) for the payment whereof, the 
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract  with the Obligee, dated the                   day of                                 , 20         , to 
construct                                                                                                                                                                                                                          
in the County of                                  , State of Utah, Project No.                                    , for the approximate sum of                                
                                                                                                                                                           Dollars ($                                             ), which 
Contract is hereby incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the  
Contract Documents including, but not limited to, the Plans, Specifications and conditions   thereof, the one year performance warranty, and the terms of the  
Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.  
 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors, 
administrators or successors of the Owner. 
 

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties. 
 

PROVIDED,  HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, 
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this             day of                               ,  20           . 
 
WITNESS OR ATTESTATION: PRINCIPAL: 
 
                                                                                                                                                                                                                   
 

By:                                                                                                       
             (Seal) 

Title:                                                                                                    
 
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                                  
 

By:                                                                                                    
       Attorney-in-Fact                                                                   (Seal) 

STATE OF                                       ) 
                                                         )   ss. 
COUNTY OF                                   ) 
 
On this               day of                                      ,  20       , personally appeared before me                                                                                                   , whose 
identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney 
in-fact of the above-named Surety Company and  that  he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah  in 
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                                  , 20             . 
 
My commission expires:                                                         
Resides at:                                                                               ________       

NOTARY PUBLIC 
 
 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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PAYMENT  BOND 
 (Title 63, Chapter 56, U. C. A. l953, as Amended) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                      hereinafter referred to as the "Principal," and                
                                                 , a corporation organized and existing under the laws of the State  of      authorized to do business in this State 
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as 
Acceptable Reinsuring Companies); with its principal office in the City of   ,  hereinafter referred to as the "Surety," are held and firmly bound unto 
the State of Utah hereinafter referred to as the "Obligee," in the amount of            
Dollars ($                                        ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors 
and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the                day of                                     , 20         ,  
to construct                
in the County of                                   , State of Utah, Project No.                                    for the approximate sum of             
                                                                                   Dollars ($                 ), which contract is hereby 
incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal  
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, l953, as amended, and in the prosecution of the 
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.  
 

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms  
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,  
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications  
or drawings and agrees that they shall become part of the Contract Documents. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and  
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this               day of                              , 20         . 
 
WITNESS OR ATTESTATION:     PRINCIPAL: 
 
                                                                                                                                                                                                            
 

By:                                                                                                     
                                                                                 (Seal) 

Title:                                                                                                    
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                             
 

By:                                                                                                       
STATE OF                                      )            Attorney-in-Fact                                                                (Seal) 
                                                        )  ss.  
COUNTY OF                                 ) 
 

On this                day of                                                , 20          ,  personally appeared before me             
                                                                                                                                        , whose identity is personally known to me or proved  to  me on  the basis of 
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly 
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and 
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this               day of                                                             ,  20            . 
 
My commission expires:                                                  
Resides at:                                                                                                                                                                         

   NOTARY PUBLIC 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

 

Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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CHANGE ORDER #_________________ 
____________________________________________________________________________________________ 
 
CONTRACTOR:     AGENCY OR INSTITUTION:  
       PROJECT NAME:   
       PROJECT NUMBER:   
       CONTRACT NUMBER:   
ARCHITECT:      DATE:     
____________________________________________________________________________________________ 
 

               AMOUNT                 DAYS CONSTRUCTION 
CHANGE 
DIRECTIVE NO. 

PROPOSAL 
REQUEST 
NO.  

 
 INCREASE 

 
 DECREASE 

 
INCREASE 

 
DECREASE 

 
 

     

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

   

                               Amount                Days                 Date 
 
ORIGINAL CONTRACT 

   

 
TOTAL PREVIOUS CHANGE ORDERS  

   
 

 
TOTAL THIS CHANGE ORDER  

   
 

 
ADJUSTED CONTRACT 

   

 
DFCM and Contractor agree that the terms, contract sum, scope of the Work and time specified in this Change Order 
shall constitute the full accord and satisfaction, and complete adjustment to the Contract and includes all direct and 
indirect costs and effects related to, incidental to, and/or reasonably implied from such change in the contract terms, 
sum, scope of the Work and time. 
 
Contractor:                                                                                                                                          

 Date 
Architect/Engineer:                                                                                                                                            

 Date 
Agency or Institution:                                                                                                                          

 Date 
DFCM:                                                                                                                               

 Date 
Funding Verification:                                                                                                               
                                                                                                                Date 
 

Page _____ of _____page(s) 

  STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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CERTIFICATE  OF  SUBSTANTIAL  COMPLETION 
 
 
PROJECT                                                                                                       PROJECT NO: ___________________________ 
 
AGENCY/INSTITUTION ______________________________________________________________________________  
 
AREA ACCEPTED                
 
The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as 
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract 
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified 
area of the Project for the use for which it is intended. 
 
The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full 
possession of the Project or specified area of the Project at                      (time) on                                          (date). 
 
The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including 
utilities and insurance, of the Project subject to the  itemized responsibilities and/or exceptions noted below: 
                
 
                
 
The Owner acknowledges receipt of the following closeout and transition materials: 
� Record Drawings     � O & M Manuals � Warranty Documents � Completion of Training         

Requirements 
 
A list of items to be completed or corrected (Punch List) is attached hereto.  The failure to include an item on it does not alter the 
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized 
changes thereof.  The amount of_____________. (Twice the value of the punch list work) shall be retained to assure the 
completion of the punch list work.                                                     
 
The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within                    _
 calendar days from the above date of issuance of this Certificate.   If the list of items is not completed within the time allotted 
the Owner has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the 
expense of the retained project funds.  If the retained project funds are insufficient to cover the delay/completion damages, the 
Owner shall be promptly reimbursed for the balance of the funds needed to compensate the Owner. 
 
       by:         
CONTRACTOR (include name of firm)                               (Signature)                                                           DATE 
                                                                                
       by:         
A/E  (include name of firm)                                                  (Signature)                                                           DATE 
                                                                                                                                                                                                                           
       by:         
USING INSTITUTION OR AGENCY                                (Signature)                                                           DATE 
 
       by:         
DFCM  (Owner)                                                                   (Signature)                                                            DATE 
 
4110 State Office Building, Salt Lake City, Utah  84114  cc:     Parties Noted 
telephone 801-538-3018 • facsimile 801-538-3267 • http://dfcm.utah.gov          DFCM, Director 

 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management DFCM
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SECTION 01100 - SUMMARY

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification:  The Project, know as the South Campus Grand Theater Grid System 
Replacement, DFCM Project No. 06175670, consists of selective demolition and removal of the 
existing wooden catwalk assemblies and installation of new, metal plank catwalks in the existing 
above-stage gridiron.  
1. Project Location:  Salt Lake Community College (SLCC), South City Campus, Grand 

Theater, 1575 South State Street, Salt Lake City, Utah. 
2. Owner:  Utah State Division of Facilities Construction and Management, 4110 State 

Office Building, Salt Lake City, UT, 84114. 

B. Architect Identification:  The Contract Documents, dated February 21, 2007, were prepared for 
Project by Cooper Roberts Simonsen Associates, 700 North 200 West, Salt Lake City, UT 
84103. 

C. The Work consists of complete demolition and removal of the existing wooden-plank catwalks 
above the existing stage, and installation of new, steel plank catwalks to the existing gridiron. 
This work also includes provision and installation of new steel guardrails. 

1.3 CONTRACT 

A. Project will be constructed under the State’s General Contract for Construction, available, 
together with associated General Conditions on the Division of Facility Construction and 
Management website: http://www.dfcm.state.ut.us/ 

1.4 USE OF PREMISES 

A. General:  Contractor shall have limited use of premises for construction operations, including 
use of Project site, during construction period.  Contractor's use of premises is limited by 
Owner's right to perform work or to retain other contractors on portions of Project, and as 
required to minimize disruption of the Owner’s ongoing activities in areas adjacent to and 
abutting the area of work. 

B. Use of Site:  Limit use of premises to work in areas as coordinated with Salt Lake Community 
College.  Do not disturb portions of Project site beyond areas in which the Work is indicated. 
1. Owner Occupancy:  Allow for Owner occupancy of areas immediately adjacent and 

surrounding the Area of Work. 
2. Driveways and Entrances:  Keep driveways and entrances serving premises clear and 

available to Owner, Owner's employees, and emergency vehicles at all times.  Do not 
use these areas for site access, parking or storage of materials, except as specifically 
authorized and coordinated with Salt Lake Community College. 
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a. Schedule deliveries to minimize use of driveways and entrances. 
b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

1.5 WORK RESTRICTIONS 

A. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after arranging to provide 
temporary utility services according to requirements indicated: 
1. Notify SLCC facilities representative not less than seven working days in advance of 

proposed utility interruptions. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

 
END OF SECTION 01100 

 
SUMMARY  01100-2 



South Campus Grand Theater Grid System Replacement DFCM Project No. 06175670 

SECTION 01250 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Sections include the following: 
1. Division 1 Section "Product Requirements" for administrative procedures for handling 

requests for substitutions made after Contract award. 

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 
necessary, the description will include supplemental or revised Drawings and Specifications. 
1. Proposal Requests issued by Architect are for information only.  Do not consider them 

instructions either to stop work in progress or to execute the proposed change. 
2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 

quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 
a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made.  If requested, furnish survey 
data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include an updated Contractor's Construction Schedule that indicates the effect of 
the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting an 
extension of the Contract Time. 

B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the 
Contract, Contractor may propose changes by submitting a Contractor’s Change Request 
(CCR). 
1. Include a statement outlining reasons for the change and the effect of the change on the 

Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. Proposals submitted without adequate supporting information will 
be returned without action. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 
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4. Include an updated Contractor's Construction Schedule that indicates the effect of the 
change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

5. Comply with requirements in Division 1 Section "Product Requirements" if the proposed 
change requires substitution of one product or system for product or system specified. 

6. Number CCR’s in sequence by date of issue. 

C. Proposal Request Form:  Use Owner’s standard forms. 

1.4 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal in response to a Proposal Request, or in the form of a 
Contractor’s Change Request, Architect will issue a Change Order for signatures of Owner and 
Contractor on Owner’s standard forms. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 
END OF SECTION 01250 
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SECTION 01290 - PAYMENT PROCEDURES

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Sections include the following: 
1. Division 1 Section "Contract Modification Procedures" for administrative procedures for 

handling changes to the Contract. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of 
Contractor's Construction Schedule. 
1. Correlate line items in the Schedule of Values with other required administrative forms 

and schedules, including the following: 
a. Application for Payment forms with Continuation Sheets. 
b. Submittals Schedule. 

2. Submit the Schedule of Values to Architect at earliest possible date but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

3. Subschedules:  Where the Work is separated into phases requiring separately phased 
payments, provide subschedules showing values correlated with each phase of payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items 
for the Schedule of Values.  Provide at least one line item for each Specification Section. 
1. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange the Schedule of Values in tabular form with separate columns to indicate the 
following for each item listed: 
a. Description of the Work. 
b. Name of subcontractor. 
c. Change Orders (numbers) that affect value. 
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d. Dollar value. 
1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted 

to total 100 percent. 
3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with the Project 
Manual table of contents.  Provide several line items for principal subcontract amounts, 
where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 
a. Differentiate between items stored on-site and items stored off-site.  Include 

evidence of insurance or bonded warehousing if required. 
6. Provide separate line items in the Schedule of Values for initial cost of materials, for each 

subsequent stage of completion, and for total installed value of that part of the Work. 
7. Allowances:  Provide a separate line item in the Schedule of Values for each allowance.  

Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity.  Use information indicated in the Contract Documents to determine 
quantities. 

8. Each item in the Schedule of Values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 
a. Temporary facilities and other major cost items that are not direct cost of actual 

work-in-place may be shown either as separate line items in the Schedule of 
Values or distributed as general overhead expense, at Contractor's option. 

9. Schedule Updating:  Update and resubmit the Schedule of Values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 
certified by Architect and paid for by Owner. 
1. Initial Application for Payment, Application for Payment at time of Substantial Completion, 

and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 
between Owner and Contractor.  The period of construction Work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation 
Sheets as form for Applications for Payment. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 
applications without action. 
1. Entries shall match data on the Schedule of Values and Contractor's Construction 

Schedule.  Use updated schedules if revisions were made. 
2. Include amounts of Change Orders and Construction Change Directives issued before 

last day of construction period covered by application. 

E. Transmittal:  Submit 3 signed and notarized original copies of each Application for Payment to 
Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien 
and similar attachments if required. 
1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 
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F. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 
1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. List of Contractor's staff assignments. 
5. Certificates of insurance and insurance policies. 
6. Performance and payment bonds. 

G. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing 100 percent completion for portion of 
the Work claimed as substantially complete. 
1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 
2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work. 

H. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the 
following: 
1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final, liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 
 
END OF SECTION 01290 
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 
1. General project coordination procedures. 
2. Coordination Drawings. 
3. Administrative and supervisory personnel. 
4. Project meetings. 

B. Related Sections:  The following Sections contain requirements that relate to this Section: 
1. Division 1 Section "Execution Requirements" for procedures for coordinating general 

installation and field-engineering services, including establishment of benchmarks and 
control points. 

2. Division 1 Section "Closeout Procedures" for coordinating Contract closeout. 

1.3 COORDINATION 

A. Coordination:  Coordinate construction operations included in various Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections, that depend on each other for proper 
installation, connection, and operation. 
1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. If necessary, prepare memoranda for distribution to each party involved, outlining special 
procedures required for coordination.  Include such items as required notices, reports, and list of 
attendees at meetings. 
1. Prepare similar memoranda for Owner and separate contractors if coordination of their 

Work is required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities and activities of other contractors to avoid conflicts 
and to ensure orderly progress of the Work.  Such administrative activities include, but are not 
limited to, the following: 
1. Preparation of Contractor's Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
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5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. 
1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work. 

1.4 SUBMITTALS 

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 
necessitates maximum utilization of space for efficient installation of different components or if 
coordination is required for installation of products and materials fabricated by separate entities. 
1. Indicate relationship of components shown on separate Shop Drawings. 
2. Indicate required installation sequences. 
3. Refer to Division 15 Section "Basic Mechanical Materials and Methods" and Division 16 

Section "Basic Electrical Materials and Methods" for specific Coordination Drawing 
requirements for mechanical and electrical installations. 

B. Staff Names:  Within 15 days of starting construction operations, submit a list of principal staff 
assignments, including superintendent and other personnel in attendance at Project site.  
Identify individuals and their duties and responsibilities; list addresses and telephone numbers, 
including home and office telephone numbers.  Provide names, addresses, and telephone 
numbers of individuals assigned as standbys in the absence of individuals assigned to Project. 
1. Post copies of list in Project meeting room, in temporary field office, and by each 

temporary telephone. 

1.5 PROJECT MEETINGS 

A. General:  Architect will schedule and conduct meetings and conferences at Project site, unless 
otherwise indicated. 
1. Attendees:  Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting.  Notify Owner and Architect of scheduled 
meeting dates and times. 

2. Minutes:  Architect will record significant discussions and agreements achieved and 
distribute the meeting minutes to everyone concerned within 3  days of the meeting. 

B. Pre-Demolition Conference:  Schedule a pre-demolition conference before starting demolition, 
at a time convenient to Owner and Architect, but no later than 15 days after execution of the 
Agreement.  Hold the conference at Project site or another convenient location.  Conduct the 
meeting to review responsibilities and personnel assignments. 
1. Attendees:  Authorized representatives of Owner, Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; manufacturers; suppliers; and 
other concerned parties shall attend the conference.  All participants at the conference 
shall be familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the following: 
a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing. 
d. Designation of responsible personnel. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for processing Applications for Payment. 
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g. Distribution of the Contract Documents. 
h. Submittal procedures. 
i. Preparation of Record Documents. 
j. Use of the premises. 
k. Responsibility for temporary facilities and controls. 
l. Parking availability. 
m. Office, work, and storage areas. 
n. Equipment deliveries and priorities. 
o. First aid. 
p. Security. 
q. Progress cleaning. 
r. Working hours. 

C. Progress Meetings:  Conduct progress meetings at approximately weekly intervals, as 
determined in consultation with Owner and Architect.  Coordinate dates of meetings with 
preparation of payment requests. Provide refreshments as requested by Owner. 
1. Attendees:  In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the conference shall be familiar with Project and authorized 
to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project. 
a. Contractor's Construction Schedule:  Review progress since the last meeting.  

Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's Construction Schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from parties 
involved to do so.  Discuss whether schedule revisions are required to ensure that 
current and subsequent activities will be completed within the Contract Time. 

b. Review present and future needs of each entity present, including the following: 
1) Sequence of operations. 
2) Status of submittals. 
3) Work hours. 
4) Progress cleaning. 
5) Quality and work standards. 
6) Change Orders. 
7) Documentation of information for payment requests. 

3. Architect will include brief summary, in narrative form, of progress since previous 
meeting.  Architect will distribute copies of meeting minutes to each party present and to 
parties who should have been present, including Owner. 
a. Schedule Updating:  Revise Contractor's Construction Schedule after each 

progress meeting where revisions to the schedule have been made or recognized.  
Issue revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 
END OF SECTION 01310 
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SECTION 01330 - SUBMITTAL PROCEDURES

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 
Drawings, Product Data, Samples, and other miscellaneous submittals. 

B. Related Sections include the following: 
1. Division 1 Section "Payment Procedures" for submitting Applications for Payment. 
2. Division 1 Section "Quality Requirements" for submitting test and inspection reports and 

Delegated-Design Submittals and for erecting mockups. 
3. Division 1 Section "Closeout Procedures" for submitting warranties, Project Record 

Documents and operation and maintenance manuals. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Architect's responsive action. 

B. Informational Submittals:  Written information that does not require Architect's approval.  
Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. General:  Electronic copies of CAD Drawings of the Contract Drawings will not be provided by 
Architect for Contractor's use in preparing submittals. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 

and related activities that require sequential activity. 
2. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 
coordination. 
a. Architect reserves the right to withhold action on a submittal requiring coordination 

with other submittals until related submittals are received. 

C. Submittals Schedule:  Comply with requirements in Division 1 Section "Construction Progress 
Documentation" for list of submittals and time requirements for scheduled performance of 
related construction activities. 

D. Processing Time:  Allow enough time for submittal review, including time for re-submittals, as 
follows.  Time for review shall commence on Architect's receipt of submittal. 
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1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if 
processing must be delayed to permit coordination with subsequent submittals.  Architect 
will advise Contractor when a submittal being processed must be delayed for 
coordination. 

2. Concurrent Review:  Where concurrent review of submittals by Architect's consultants, 
Owner, or other parties is required, allow 21 days for initial review of each submittal. 

3. If intermediate submittal is necessary, process it in same manner as initial submittal. 
4. Allow 15 days for processing each resubmittal. 
5. No extension of the Contract Time will be authorized because of failure to transmit 

submittals enough in advance of the Work to permit processing. 

E. Identification:  With each submittal and copy, provide a comment sheet which incorporates a 
permanent label or title block for identification, and which includes the following: 
1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide two spaces each approximately 3 by 4 inches on comment sheet to record 

Contractor's review and approval markings and action taken by Architect. 
3. Include the following information on comment sheet for processing and recording action 

taken: 
a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g. Name of manufacturer. 
h. Unique identifier, including revision number. 
i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Other necessary identification. 

F. Deviations:  Highlight, encircle, or otherwise identify deviations from the Contract Documents on 
submittals. 

G. Additional Copies:  Unless additional copies are required for final submittal, and unless Architect 
observes noncompliance with provisions of the Contract Documents, initial submittal may serve 
as final submittal. 
1. Submit one copy of submittal to concurrent reviewer in addition to specified number of 

copies to Architect. 
2. Additional copies submitted for maintenance manuals will not be marked with action 

taken and will be returned. 

H. Transmittal:  Package each submittal individually and appropriately for transmittal and handling.  
Transmit each submittal using a transmittal form.  Architect will discard submittals received from 
sources other than Contractor. 
1. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 

information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements of the Contract Documents, 
including minor variations and limitations.  Include the same label information as the 
related submittal. 

2. Include Contractor's certification stating that information submitted complies with 
requirements of the Contract Documents. 

3. Transmittal Form:  Provide locations on form for the following information: 
a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
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e. Names of subcontractor, manufacturer, and supplier. 
f. Submittal purpose and description. 
g. Remarks. 

I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms. 

J. Use for Construction:  Use only final submittals with mark indicating action taken by Architect in 
connection with construction. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification Sections. 
1. Number of Copies:  Submit six copies of each submittal, unless otherwise indicated.  

Architect will return three copies.  Mark up and retain one returned copy as a Project 
Record Document. 

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 
1. If information must be specially prepared for submittal because standard printed data are 

not suitable for use, submit as Shop Drawings, not as Product Data. 
2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Standard color charts. 
e. Wiring diagrams showing factory-installed wiring. 
f. Standard product operating and maintenance manuals. 
g. Application of testing agency labels and seals. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 
1. Preparation:  Include the following information, as applicable: 

a. Dimensions. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, signal, and control 

wiring. 
f. Compliance with specified standards. 

2. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed wiring. 
3. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches but no larger than 36 by 24 inches. 
4. Number of Copies:  Submit five blue- or black-line prints of each submittal, unless prints 

are required for operation and maintenance manuals.  Submit eight prints where prints 
are required for operation and maintenance manuals.  Architect will retain three prints; 
remainder will be returned. Mark up and retain one returned print as a Project Record 
Drawing. 
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D. Samples:  Prepare physical units of materials or products, including the following: 
1. Comply with requirements in Division 1 Section "Quality Requirements" for mockups. 
2. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 

sections of units showing the full range of colors, textures, and patterns available. 
3. Preparation:  Mount, display, or package Samples in manner specified to facilitate review 

of qualities indicated.  Prepare Samples to match Architect's sample where so indicated.  
Attach label on unexposed side that includes the following: 
a. Generic description of Sample. 
b. Product name or name of manufacturer. 
c. Sample source. 

4. Additional Information:  On an attached separate sheet, prepared on Contractor's 
letterhead, provide the following: 
a. Size limitations. 
b. Compliance with recognized standards. 
c. Availability. 
d. Delivery time. 

5. Submit Samples for review of kind, color, pattern, and texture for a final check of these 
characteristics with other elements and for a comparison of these characteristics between 
final submittal and actual component as delivered and installed. 
a. If variation in color, pattern, texture, or other characteristic is inherent in the 

product represented by a Sample, submit at least three  sets of paired units that 
show approximate limits of the variations. 

b. Refer to individual Specification Sections for requirements for Samples that 
illustrate workmanship, fabrication techniques, details of assembly, connections, 
operation, and similar construction characteristics. 

6. Number of Samples for Initial Selection:  Submit two full sets of available choices where 
color, pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Architect will return one submittal with options selected. 

7. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set. 
a. Samples not incorporated into the Work, or otherwise designated as Owner's 

property, are the property of Contractor. 

E. Product Schedule or List:  Prepare a written summary indicating types of products required for 
the Work and their intended location.  Include the following information in tabular form: 
1. Type of product.  Include unique identifier for each product. 
2. Number and name of room or space. 
3. Location within room or space. 

F. Submittals Schedule:  Comply with requirements in Division 1 Section "Construction Progress 
Documentation." 

G. Application for Payment:  Comply with requirements in Division 1 Section "Payment 
Procedures." 

H. Schedule of Values:  Comply with requirements in Division 1 Section "Payment Procedures." 

I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design.  Use CSI Form 1.5A. Include the following information in tabular form: 
1. Name, address, and telephone number of entity performing subcontract or supplying 

products. 
2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
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2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by other Specification Sections. 
1. Number of Copies:  Submit three copies of each submittal, unless otherwise indicated.  

Architect will not return copies. 
2. Certificates and Certifications:  Provide a notarized statement that includes signature of 

entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

3. Test and Inspection Reports:  Comply with requirements in Division 1 Section "Quality 
Requirements." 

B. Contractor's Construction Schedule:  Comply with requirements in Division 1 Section 
"Construction Progress Documentation." 

C. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
Installer complies with requirements and, where required, is authorized for this specific Project. 

D. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements.  Include evidence of manufacturing experience 
where required. 

E. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
material complies with requirements. 

F. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of field tests performed either during 
installation of product or after product is installed in its final location, for compliance with 
requirements. 

G. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and 
normal maintenance of products and equipment.  Comply with requirements in Division 1 
Section "Closeout Procedures." 

H. Manufacturer's Instructions:  Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating a 
product or equipment.  Include name of product and name, address, and telephone number of 
manufacturer.  Include the following, as applicable: 
1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

I. Insurance Certificates and Bonds:  Prepare written information indicating current status of 
insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of 
coverage, amounts of deductibles, if any, and term of the coverage. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 
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A. Review each submittal and check for compliance with the Contract Documents.  Note 
corrections and field dimensions.  Mark with approval stamp before submitting to Architect. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal or submittal comment 
sheet with an action stamp and will mark stamp appropriately to indicate action taken. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will reject 
and return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate parties. 

D. Submittals not required by the Contract Documents will not be reviewed and may be discarded. 

 
END OF SECTION 01330 
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SECTION 01400 - QUALITY REQUIREMENTS

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 
1. Specific quality-control requirements for individual construction activities are specified in 

the Sections that specify those activities.  Requirements in those Sections may also 
cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's quality-control 
procedures that facilitate compliance with the Contract Document requirements. 

3. Requirements for Contractor to provide quality-control services required by Architect, 
Owner, or authorities having jurisdiction are not limited by provisions of this Section. 

C. Related Sections include the following: 
1. Division 1 Section "Cutting and Patching" for repair and restoration of construction 

disturbed by testing and inspecting activities. 
2. Divisions 2 through 16 Sections for specific test and inspection requirements. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and ensure that proposed 
construction complies with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that completed construction complies with requirements.  
Services do not include contract enforcement activities performed by Architect. 

C. Mockups:  Full-size, physical example assemblies to illustrate finishes and materials.  Mockups 
are used to verify selections made under Sample submittals, to demonstrate aesthetic effects 
and, where indicated, qualities of materials and execution, and to review construction, 
coordination, testing, or operation; they are not Samples.  Mockups establish the standard by 
which the Work will be judged. 

D. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

1.4 SUBMITTALS 

 
QUALITY REQUIREMENTS  01400-1 



South Campus Grand Theater Grid System Replacement DFCM Project No. 06175670 
 

A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to demonstrate 
their capabilities and experience.  Include proof of qualifications in the form of a recent report on 
the inspection of the testing agency by a recognized authority. 

B. Reports:  Prepare and submit certified written reports that include the following: 
1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Complete test or inspection data. 
8. Test and inspection results and an interpretation of test results. 
9. Name and signature of laboratory inspector. 
10. Recommendations on retesting and reinspecting. 

C. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.5 QUALITY ASSURANCE 

A. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

B. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

C. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

D. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing engineering 
services of the kind indicated.  Engineering services are defined as those performed for 
installations of the system, assembly, or product that are similar to those indicated for this 
Project in material, design, and extent. 

F. Specialists:  Certain sections of the Specifications require that specific construction activities 
shall be performed by entities who are recognized experts in those operations.  Specialists shall 
satisfy qualification requirements indicated and shall be engaged for the activities indicated. 
1. Requirement for specialists shall not supersede building codes and similar regulations 

governing the Work, nor interfere with local trade-union jurisdictional settlements and 
similar conventions. 
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G. Testing Agency Qualifications:  An agency with the experience and capability to conduct testing 
and inspecting indicated, as documented by ASTM E 548, and that specializes in types of tests 
and inspections to be performed. 

H. Preconstruction Testing:  Testing agency shall perform preconstruction testing for compliance 
with specified requirements for performance and test methods. 
1. Contractor responsibilities include the following: 

a. Provide test specimens and assemblies representative of proposed materials and 
construction.  Provide sizes and configurations of assemblies to adequately 
demonstrate capability of product to comply with performance requirements. 

b. Submit specimens in a timely manner with sufficient time for testing and analyzing 
results to prevent delaying the Work. 

c. Fabricate and install test assemblies using installers who will perform the same 
tasks for Project. 

d. When testing is complete, remove assemblies; do not reuse materials on Project. 
2. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, 

and similar quality-assurance service to Architect, with copy to Contractor.  Interpret tests 
and inspections and state in each report whether tested and inspected work complies 
with or deviates from the Contract Documents. 

I. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each 
form of construction and finish required to comply with the following requirements, using 
materials indicated for the completed Work: 
1. Build mockups in location and of size indicated or, if not indicated, as directed by 

Architect. 
2. Notify Architect seven days in advance of dates and times when mockups will be 

constructed. 
3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Obtain Architect's approval of mockups before starting work, fabrication, or construction. 
5. Maintain mockups during construction in an undisturbed condition as a standard for 

judging the completed Work. 
6. Demolish and remove mockups when directed, unless otherwise indicated. 

1.6 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 
1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 

agencies engaged and a description of the types of testing and inspecting they are 
engaged to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor. 

B. Contractor Responsibilities:  Unless otherwise indicated, provide quality-control services 
specified and required by authorities having jurisdiction. 
1. Where services are indicated as Contractor's responsibility, engage a qualified testing 

agency to perform these quality-control services. 
a. Contractor shall not employ the same entity engaged by Owner, unless agreed to 

in writing by Owner. 
2. Notify testing agencies at least 24 hours in advance of time when Work that requires 

testing or inspecting will be performed. 
3. Where quality-control services are indicated as Contractor's responsibility, submit a 

certified written report, in duplicate, of each quality-control service. 
4. Testing and inspecting requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 
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5. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Special Tests and Inspections:  Owner will engage a testing agency to conduct special tests 
and inspections required by authorities having jurisdiction as the responsibility of Owner. 
1. Testing agency will notify Architectand Contractor promptly of irregularities and 

deficiencies observed in the Work during performance of its services. 
2. Testing agency will submit a certified written report of each test, inspection, and similar 

quality-control service to Architectwith copy to Contractor and to authorities having 
jurisdiction. 

3. Testing agency will submit a final report of special tests and inspections at Substantial 
Completion, which includes a list of unresolved deficiencies. 

4. Testing agency will interpret tests and inspections and state in each report whether 
tested and inspected work complies with or deviates from the Contract Documents. 

5. Testing agency will retest and reinspect corrected work. 

D. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing. 

E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that revised or replaced Work that failed to comply with requirements established 
by the Contract Documents. 

F. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of 
duties.  Provide qualified personnel to perform required tests and inspections. 
1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 

Work during performance of its services. 
2. Interpret tests and inspections and state in each report whether tested and inspected 

work complies with or deviates from requirements. 
3. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-

control service through Contractor. 
4. Do not release, revoke, alter, or increase requirements of the Contract Documents or 

approve or accept any portion of the Work. 
5. Do not perform any duties of Contractor. 

G. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following: 
1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field-curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 
1. Schedule times for tests, inspections, obtaining samples, and similar activities. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 
1. Provide materials and comply with installation requirements specified in other Sections of 

these Specifications.  Restore patched areas and extend restoration into adjoining areas 
in a manner that eliminates evidence of patching. 

2. Comply with the Contract Document requirements for Division 1 Section "Cutting and 
Patching." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

 
END OF SECTION 01400 
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SECTION 01420 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," 
"authorized," "selected," "approved," "required," and "permitted" have the same meaning as 
"directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 
protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Installer":  Contractor or another entity engaged by Contractor as an employee, Subcontractor, 
or Sub-subcontractor, to perform a particular construction operation, including installation, 
erection, application, and similar operations. 
1. Using a term such as "carpentry" does not imply that certain construction activities must 

be performed by accredited or unionized individuals of a corresponding generic name, 
such as "carpenter."  It also does not imply that requirements specified apply exclusively 
to tradespeople of the corresponding generic name. 

J. "Experienced":  When used with an entity, "experienced" means having successfully completed 
a minimum of five  previous projects similar in size and scope to this Project; being familiar with 
special requirements indicated; and having complied with requirements of authorities having 
jurisdiction. 
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K. "Project Site":  Space available for performing construction activities.  The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on which 
Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced.  Such standards 
are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents, 
unless otherwise indicated. 

C. Conflicting Requirements:  If compliance with two or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantities or quality levels, 
comply with the most stringent requirement.  Refer uncertainties and requirements that are 
different, but apparently equal, to Architect for a decision before proceeding. 
1. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 

shall be the minimum provided or performed.  The actual installation may comply exactly 
with the minimum quantity or quality specified, or it may exceed the minimum within 
reasonable limits.  To comply with these requirements, indicated numeric values are 
minimum or maximum, as appropriate, for the context of requirements.  Refer 
uncertainties to Architect for a decision before proceeding. 

D. Copies of Standards:  Each entity engaged in construction on Project must be familiar with 
industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents. 

E. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and 
acronyms are used in Specifications or other Contract Documents, they shall mean the 
recognized name of the standards and regulations in the following list.  Names, telephone 
numbers, and Web-site addresses are subject to change and are believed to be accurate and 
up-to-date as of the date of the Contract Documents. 

 
ADAAG Americans with Disabilities Act (ADA)  
 Accessibility Guidelines for Buildings and Facilities  
 Available from Access Board (800) 872-2253 
 www.access-board.gov (202) 272-5434 
   
CFR Code of Federal Regulations  
 Available from Government Printing Office (888) 293-6498 
 www.access.gpo.gov/nara/cfr (202) 512-1530 
   
CRD Handbook for Concrete and Cement  
 Available from Army Corps of Engineers  
 Waterways Experiment Station (601) 634-2355 
 www.wes.army.mil  
   
DOD Department of Defense Specifications and Standards  
 Available from Defense Automated Printing Service (215) 697-6257 
 www.astimage.daps.dla.mil/online  
   
FED-STD Federal Standard  



South Campus Grand Theater Grid System Replacement DFCM Project No. 06175670 
 

 
REFERENCES  01420-3 

 (See FS)  
   
FS Federal Specification  
 Available from Defense Automated Printing Service (215) 697-6257 
 www.astimage.daps.dla.mil/online  
   
 Available from General Services Administration (202) 619-8925 
 www.fss.gsa.gov/pub/fed-specs.cfm  
   
 Available from National Institute of Building Sciences (202) 289-7800 
 www.nibs.org  
   
FTMS Federal Test Method Standard  
 (See FS)  
   
MILSPEC Military Specification and Standards  
 Available from Defense Automated Printing Service (215) 697-6257 
 www.astimage.daps.dla.mil/online  
   
UFAS Uniform Federal Accessibility Standards  
 Available from Access Board (800) 872-2253 
 www.access-board.gov (202) 272-5434 
   

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list.  
Names, telephone numbers, and Web-site addresses are subject to change and are believed to 
be accurate and up-to-date as of the date of the Contract Documents. 

 
AA Aluminum Association, Inc. (The) (202) 862-5100 
 www.aluminum.org  
   
AAADM American Association of Automatic Door Manufacturers (216) 241-7333 
 www.aaadm.com  
   
AABC Associated Air Balance Council (202) 737-0202 
 www.aabchq.com  
   
AAMA American Architectural Manufacturers Association (847) 303-5664 
 www.aamanet.org  
   
AAN American Association of Nurserymen  
 (See ANLA)  
   
AASHTO American Association of State Highway and (202) 624-5800 
 Transportation Officials  
 www.aashto.org  
   
AATCC American Association of Textile Chemists and Colorists (The) (919) 549-8141 
 www.aatcc.org  
   
ABMA American Bearing Manufacturers Association (202) 367-1155 
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 www.abma-dc.org  
   
ACI American Concrete Institute/ACI International (248) 848-3700 
 www.aci-int.org  
   
ACPA American Concrete Pipe Association (972) 506-7216 
 www.concrete-pipe.org  
   
AEIC Association of Edison Illuminating Companies, Inc. (The) (205) 257-2530 
 www.aeic.org  
   
AFPA American Forest & Paper Association  
 (See AF&PA)  
   
AF&PA American Forest & Paper Association (800) 878-8878 
 www.afandpa.org (202) 463-2700 
   
AGA American Gas Association (202) 824-7000 
 www.aga.org  
   
AGC Associated General Contractors of America (The) (703) 548-3118 
 www.agc.org  
   
AHA American Hardboard Association (847) 934-8800 
 www.hardboard.org  
   
AHAM Association of Home Appliance Manufacturers (202) 872-5955 
 www.aham.org  
   
AI Asphalt Institute (859) 288-4960 
 www.asphaltinstitute.org  
   
AIA American Institute of Architects (The) (800) 242-3837 
 www.aia.org (202) 626-7300 
   
AISC American Institute of Steel Construction (800) 644-2400 
 www.aisc.org (312) 670-2400 
   
AISI American Iron and Steel Institute (202) 452-7100 
 www.steel.org  
   
AITC American Institute of Timber Construction (303) 792-9559 
 www.aitc-glulam.org  
   
ALCA Associated Landscape Contractors of America (800) 395-2522 
 www.alca.org (703) 736-9666 
   
ALSC American Lumber Standard Committee (301) 972-1700 
   
AMCA Air Movement and Control Association International, Inc. (847) 394-0150 
 www.amca.org  
   
ANLA American Nursery & Landscape Association (202) 789-2900 
 (Formerly:  AAN - American Association of Nurserymen)  
 www.anla.org  
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ANSI American National Standards Institute (202) 293-8020 
 www.ansi.org  
   
AOSA Association of Official Seed Analysts (505) 522-1437 
 www.aosaseed.com  
   
APA APA - The Engineered Wood Association (253) 565-6600 
 www.apawood.org  
   
APA Architectural Precast Association (941) 454-6989 
 www.archprecast.org  
   
API American Petroleum Institute (202) 682-8000 
 www.api.org  
   
ARI Air-Conditioning & Refrigeration Institute (703) 524-8800 
 www.ari.org  
   
ASCA Architectural Spray Coaters Association (609) 848-6120 
 www.ascassoc.com  
   
ASCE American Society of Civil Engineers (800) 548-2723 
 www.asce.org (703) 295-6300 
   
ASHRAE American Society of Heating, Refrigerating and (800) 527-4723 
 Air-Conditioning Engineers  
 www.ashrae.org (404) 636-8400 
   
ASME ASME International (800) 843-2763 
 (The American Society of Mechanical Engineers International) (212) 591-7722 
 www.asme.org  
   
ASSE American Society of Sanitary Engineering (440) 835-3040 
 www.asse-plumbing.org  
   
ASTM ASTM International (610) 832-9585 
 (American Society for Testing and Materials International)  
 www.astm.org  
   
AWCI AWCI International (703) 534-8300 
 (Association of the Wall and Ceiling Industries International)  
 www.awci.org  
   
AWCMA American Window Covering Manufacturers Association  
 (See WCMA)  
   
AWI Architectural Woodwork Institute (800) 449-8811 
 www.awinet.org (703) 733-0600 
   
AWPA American Wood-Preservers' Association (817) 326-6300 
 www.awpa.com  
   
AWS American Welding Society (800) 443-9353 
 www.aws.org (305) 443-9353 
   
AWWA American Water Works Association (800) 926-7337 
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 www.awwa.org (303) 794-7711 
   
BHMA Builders Hardware Manufacturers Association (212) 297-2122 
 www.buildershardware.com  
   
BIA Brick Industry Association (The) (703) 620-0010 
 www.bia.org  
   
BIFMA BIFMA International (616) 285-3963 
 (Business and Institutional Furniture Manufacturer's  
 Association International)  
 www.bifma.com  
   
CCC Carpet Cushion Council (203) 637-1312 
 www.carpetcushion.org  
   
CCFSS Center for Cold-Formed Steel Structures (573) 341-4471 
 www.umr.edu/~ccfss  
   
CDA Copper Development Association Inc. (800) 232-3282 
 www.copper.org (212) 251-7200 
   
CEA Canadian Electricity Association (613) 230-9263 
 www.canelect.ca  
   
CFFA Chemical Fabrics & Film Association, Inc. (216) 241-7333 
 www.chemicalfabricsandfilm.com  
   
CGA Compressed Gas Association (703) 788-2700 
 www.cganet.com  
   
CGSB Canadian General Standards Board (819) 956-0425 
 www.pwgsc.gc.ca/cgsb  
   
CIMA Cellulose Insulation Manufacturers Association (888) 881-2462 
 www.cellulose.org (937) 222-2462 
   
CISCA Ceilings & Interior Systems Construction Association (630) 584-1919 
 www.cisca.org  
   
CISPI Cast Iron Soil Pipe Institute (423) 892-0137 
 www.cispi.org  
   
CLFMI Chain Link Fence Manufacturers Institute (301) 596-2583 
 www.chainlinkinfo.org  
   
CPPA Corrugated Polyethylene Pipe Association (800) 510-2772 
 www.cppa-info.org (202) 462-9607 
   
CRI Carpet & Rug Institute (The) (800) 882-8846 
 www.carpet-rug.com (706) 278-3176 
   
CRSI Concrete Reinforcing Steel Institute (847) 517-1200 
 www.crsi.org  
   
CSA CSA International (800) 463-6727 
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 (Formerly:  IAS - International Approval Services) (416) 747-4000 
 www.csa-international.org  
   
CSI Construction Specifications Institute (The) (800) 689-2900 
 www.csinet.org (703) 684-0300 
   
CSSB Cedar Shake & Shingle Bureau (604) 820-7700 
 www.cedarbureau.org  
   
CTI Cooling Technology Institute (281) 583-4087 
 (Formerly:  Cooling Tower Institute)  
 www.cti.org  
   
DHI Door and Hardware Institute (703) 222-2010 
 www.dhi.org  
   
EIA Electronic Industries Alliance (703) 907-7500 
 www.eia.org  
   
EIMA EIFS Industry Members Association (800) 294-3462 
 www.eifsfacts.com (770) 968-7945 
   
EJMA Expansion Joint Manufacturers Association, Inc. (914) 332-0040 
 www.ejma.org  
   
FCI Fluid Controls Institute (216) 241-7333 
 www.fluidcontrolsinstitute.org  
   
FGMA Flat Glass Marketing Association  
 (See GANA)  
   
FM Factory Mutual System  
 (See FMG)  
   
FMG FM Global (401) 275-3000 
 (Formerly:  FM - Factory Mutual System)  
 www.fmglobal.com  
   
FSC Forest Stewardship Council 52 951 5146905 
 www.fscoax.org  
   
GA Gypsum Association (202) 289-5440 
 www.gypsum.org  
   
GANA Glass Association of North America (785) 271-0208 
 (Formerly:  FGMA - Flat Glass Marketing Association)  
 www.glasswebsite.com/gana  
   
GRI Geosynthetic Research Institute (215) 895-2343 
 www.drexel.edu/gri  
   
GTA Glass Tempering Division of Glass Association of  
 North America  
 (See GANA)  
   
HI Hydraulic Institute (888) 786-7744 
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 www.pumps.org (973) 267-9700 
   
HI Hydronics Institute (908) 464-8200 
 www.gamanet.org  
   
HMMA Hollow Metal Manufacturers Association  
 (See NAAMM)  
   
HPVA Hardwood Plywood & Veneer Association (703) 435-2900 
 www.hpva.org  
   
HPW H. P. White Laboratory, Inc. (410) 838-6550 
 www.hpwhite.com  
   
IAS International Approval Services  
 (See CSA)  
   
ICEA Insulated Cable Engineers Association, Inc. (770) 830-0369 
 www.icea.net  
   
ICRI International Concrete Repair Institute, Inc. (847) 827-0830 
 www.icri.org  
   
IEC International Electrotechnical Commission 41 22 919 02 11 
 www.iec.ch  
   
IEEE Institute of Electrical and Electronics Engineers, Inc. (The) (212) 419-7900 
 www.ieee.org  
   
IESNA Illuminating Engineering Society of North America (212) 248-5000 
 www.iesna.org  
   
IGCC Insulating Glass Certification Council (315) 646-2234 
 www.igcc.org  
   
IGMA Insulating Glass Manufacturers Alliance (The) (613) 233-1510 
 www.igmaonline.org  
   
ILI Indiana Limestone Institute of America, Inc. (812) 275-4426 
 www.iliai.com  
   
ISSFA International Solid Surface Fabricators Association (702) 567-8150 
   
I3A International Imaging Industry Association (914) 698-7603 
 (Formerly:  PIMA - Photographic & Imaging Manufacturers 

Association) 
 

 www.pima.net  
   
ITS Intertek Testing Services (800) 345-3851 
 www.itsglobal.com (607) 753-6711 
   
IWS Insect Screening Weavers Association  
 (Now defunct)  
   
KCMA Kitchen Cabinet Manufacturers Association (703) 264-1690 
 www.kcma.org  
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LMA Laminating Materials Association (201) 664-2700 
 (Formerly:  ALA - American Laminators Association)  
 www.lma.org  
   
LPI Lightning Protection Institute (800) 488-6864 
 www.lightning.org (847) 577-7200 
   
LSGA Laminated Safety Glass Association  
 (See GANA)  
   
MBMA Metal Building Manufacturers Association (216) 241-7333 
 www.mbma.com  
   
MFMA Maple Flooring Manufacturers Association (847) 480-9138 
 www.maplefloor.org  
   
MFMA Metal Framing Manufacturers Association (312) 644-6610 
 www.metalframingmfg.org  
   
MHIA Material Handling Industry of America (800) 345-1815 
 www.mhia.org (704) 676-1190 
   
MIA Marble Institute of America (614) 228-6194 
 www.marble-institute.com  
   
ML/SFA Metal Lath/Steel Framing Association  
 (See SSMA)  
   
MPI Master Painters Institute (888) 674-8937 
 www.paintinfo.com  
   
MSS Manufacturers Standardization Society of The Valve and (703) 281-6613 
 Fittings Industry Inc.  
 www.mss-hq.com  
   
NAAMM National Association of Architectural Metal Manufacturers (312) 332-0405 
 www.naamm.org  
   
NAAMM North American Association of Mirror Manufacturers  
 (See GANA)  
   
NACE NACE International (281) 228-6200 
 (National Association of Corrosion Engineers International)  
 www.nace.org  
   
NAIMA North American Insulation Manufacturers Association (703) 684-0084 
 (The)  
 www.naima.org  
   
NAMI National Accreditation and Management Institute, Inc. (304) 258-5100 
   
NBGQA National Building Granite Quarries Association, Inc. (800) 557-2848 
 www.nbgqa.com  
   
NCMA National Concrete Masonry Association (703) 713-1900 
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 www.ncma.org  
   
NCPI National Clay Pipe Institute (414) 248-9094 
 www.ncpi.org  
   
NCTA National Cable & Telecommunications Association (202) 775-3550 
 www.ncta.com  
   
NEBB National Environmental Balancing Bureau (301) 977-3698 
 www.nebb.org  
   
NECA National Electrical Contractors Association (301) 657-3110 
 www.necanet.org  
   
NeLMA Northeastern Lumber Manufacturers' Association (207) 829-6901 
 www.nelma.org  
   
NEMA National Electrical Manufacturers Association (703) 841-3200 
 www.nema.org  
   
NETA InterNational Electrical Testing Association (303) 697-8441 
 www.netaworld.org  
   
NFPA National Fire Protection Association (800) 344-3555 
 www.nfpa.org (617) 770-3000 
   
NFRC National Fenestration Rating Council (301) 589-6372 
 www.nfrc.org  
   
NGA National Glass Association (703) 442-4890 
 www.glass.org  
   
NHLA National Hardwood Lumber Association (800) 933-0318 
 www.natlhardwood.org (901) 377-1818 
   
NLGA National Lumber Grades Authority (604) 524-2393 
 www.nlga.org  
   
NOFMA National Oak Flooring Manufacturers Association (901) 526-5016 
 www.nofma.org  
   
NRCA National Roofing Contractors Association (800) 323-9545 
 www.nrca.net (847) 299-9070 
   
NRMCA National Ready Mixed Concrete Association (888) 846-7622 
 www.nrmca.org (301) 587-1400 
   
NSA National Stone Association  
 (See NSSGA)  
   
NSF NSF International (800) 673-6275 
 (National Sanitation Foundation International) (734) 769-8010 
 www.nsf.org  
   
NSSGA National Stone, Sand & Gravel Association (800) 342-1415 
 (Formerly:  NSA - National Stone Association) (703) 525-8788 
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 www.nssga.org  
   
NTMA National Terrazzo and Mosaic Association, Inc. (800) 323-9736 
 www.ntma.com (703) 779-1022 
   
NWWDA National Wood Window and Door Association  
 (See WDMA)  
   
PCI Precast/Prestressed Concrete Institute (312) 786-0300 
 www.pci.org  
   
PDCA Painting and Decorating Contractors of America (800) 332-7322 
 www.pdca.com (703) 359-0826 
   
PDI Plumbing & Drainage Institute (800) 589-8956 
 www.pdionline.org (508) 230-3516 
   
PGI PVC Geomembrane Institute (217) 333-3929 
 //pgi-tp.ce.uiuc.edu  
   
RCSC Research Council on Structural Connections (800) 644-2400 
 www.boltcouncil.org (312) 670-2400 
   
RFCI Resilient Floor Covering Institute Contact by mail only 
 www.rfci.com  
   
RIS Redwood Inspection Service (888) 225-7339 
 www.calredwood.org (415) 382-0662 
   
SAE SAE International (724) 776-4841 
 www.sae.org  
   
SDI Steel Deck Institute (847) 462-1930 
 www.sdi.org  
   
SDI Steel Door Institute (440) 899-0010 
 www.steeldoor.org  
   
SEFA Scientific Equipment and Furniture Association (516) 294-5424 
 www.sefalabfurn.com  
   
SGCC Safety Glazing Certification Council (315) 646-2234 
 www.sgcc.org  
   
SIGMA Sealed Insulating Glass Manufacturers Association  
 (See IGMA)  
   
SJI Steel Joist Institute (843) 626-1995 
 www.steeljoist.org  
   
SMA Screen Manufacturers Association (561) 533-0991 
 www.screenmfgassociation.org  
   
SMACNA Sheet Metal and Air Conditioning Contractors' (703) 803-2980 
 National Association  
 www.smacna.org  
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SPFA Spray Polyurethane Foam Alliance (800) 523-6154 
 (Formerly:  SPI/SPFD - The Society of the  
 Plastics Industry, Inc.; Spray Polyurethane Foam Division)  
 www.sprayfoam.org  
   
SPIB Southern Pine Inspection Bureau (The) (850) 434-2611 
 www.spib.org  
   
SPI/SPFD Society of the Plastics Industry (The)  
 Spray Polyurethane Foam Division  
 (See SPFA)  
   
SPRI SPRI (781) 444-0242 
 (Single Ply Roofing Institute)  
 www.spri.org  
   
SSINA Specialty Steel Industry of North America (800) 982-0355 
 www.ssina.com (202) 342-8630 
   
SSMA Steel Stud Manufacturers Association (312) 456-5590 
 (Formerly:  ML/SFA - Metal Lath/Steel Framing Association)  
 www.ssma.com  
   
SSPC SSPC:  The Society for Protective Coatings (877) 281-7772 
 www.sspc.org (412) 281-2331 
   
STI Steel Tank Institute (847) 438-8265 
 www.steeltank.com  
   
SWI Steel Window Institute (216) 241-7333 
 www.steelwindows.com  
   
SWRI Sealant, Waterproofing, and Restoration Institute (816) 472-7974 
 www.swrionline.org  
   
TCA Tile Council of America, Inc. (864) 646-8453 
 www.tileusa.com  
   
TIA/EIA Telecommunications Industry Association/Electronic (703) 907-7700 
 Industries Alliance  
 www.tiaonline.org  
   
TPI Truss Plate Institute (608) 833-5900 
   
TPI Turfgrass Producers International (800) 405-8873 
 www.turfgrasssod.org (847) 705-9898 
   
UL Underwriters Laboratories Inc. (800) 704-4050 
 www.ul.com (847) 272-8800 
   
UNI Uni-Bell PVC Pipe Association (972) 243-3902 
 www.uni-bell.org  
   
USITT United States Institute for Theatre Technology, Inc. (800) 938-7488 
 www.culturenet.ca/usitt (315) 463-6463 
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WASTEC Waste Equipment Technology Association (800) 424-2869 
 www.wastec.org (202) 244-4700 
   
WCLIB West Coast Lumber Inspection Bureau (800) 283-1486 
 www.wclib.org (503) 639-0651 
   
WCMA Window Covering Manufacturers Association  
 (See WCSC)  
   
WCSC Window Covering Safety Council (800) 506-4636 
 (Formerly:  WCMA - Window Covering Manufacturers (212) 661-4261 
 Association)  
 www.windowcoverings.org  
   
WDMA Window & Door Manufacturers Association (800) 223-2301 
 (Formerly:  NWWDA - National Wood Window and (847) 299-5200 
 Door Association)  
 www.wdma.com  
   
WIC Woodwork Institute of California (916) 372-9943 
 www.wicnet.org  
   
WMMPA Wood Moulding & Millwork Producers Association (800) 550-7889 
 www.wmmpa.com (530) 661-9591 
   
WWPA Western Wood Products Association (503) 224-3930 
 www.wwpa.org  
   

B. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list.  
Names, telephone numbers, and Web-site addresses are subject to change and are believed to 
be accurate and up-to-date as of the date of the Contract Documents. 

 
BOCA BOCA International, Inc. (708) 799-

2300 
 www.bocai.org  
   
CABO Council of American Building Officials  
 (See ICC)  
   
IAPMO International Association of Plumbing and Mechanical (909) 595-

8449 
 Officials (The)  
 www.iapmo.org  
   
ICBO International Conference of Building Officials (800) 284-

4406 
 www.icbo.org (562) 699-

0541 
   
ICC International Code Council, Inc. (703) 931-

4533 
 (Formerly:  CABO - Council of American Building Officials)  
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 www.intlcode.org  
   
SBCCI Southern Building Code Congress International, Inc. (205) 591-

1853 
 www.sbcci.org  
   

C. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list.  Names, telephone numbers, and Web-site addresses are subject to change and 
are believed to be accurate and up-to-date as of the date of the Contract Documents. 

 
CE Army Corps of Engineers  
 www.usace.army.mil  
   
CPSC Consumer Product Safety Commission (800) 638-2772 
 www.cpsc.gov (301) 504-0990 
   
DOC Department of Commerce (202) 482-2000 
 www.doc.gov  
   
EPA Environmental Protection Agency (202) 260-2090 
 www.epa.gov  
   
FAA Federal Aviation Administration (202) 366-4000 
 www.faa.gov  
   
FDA Food and Drug Administration (888) 463-6332 
 www.fda.gov  
   
GSA General Services Administration (202) 708-5082 
 www.gsa.gov  
   
HUD Department of Housing and Urban Development (202) 708-1112 
 www.hud.gov  
   
LBL Lawrence Berkeley Laboratory  
 (See LBNL)  
   
LBNL Lawrence Berkeley National Laboratory (510) 486-5605 
 www.lbl.gov  
   
NCHRP National Cooperative Highway Research Program  
 (See TRB)  
   
NIST National Institute of Standards and Technology (301) 975-6478 
 www.nist.gov  
   
OSHA Occupational Safety & Health Administration (800) 321-6742 
 www.osha.gov (202) 693-1999 
   
PBS Public Building Service  
 (See GSA)  
   
RUS Rural Utilities Service (202) 720-9540 
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 (See USDA)  
   
TRB Transportation Research Board (202) 334-2934 
 www.nas.edu/trb  
   
USDA Department of Agriculture (202) 720-2791 
 www.usda.gov  
   
USPS Postal Service (202) 268-2000 
 www.usps.com  
   

D. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list.  Names, telephone numbers, and Web-site addresses are subject to change and are 
believed to be accurate and up-to-date as of the date of the Contract Documents. 

 
CAPUC (See CPUC)  
   
CBHF State of California, Department of Consumer Affairs (800) 952-5210 
 Bureau of Home Furnishings and Thermal Insulation (916) 574-2041 
 www.dca.ca.gov/bhfti  
   
CPUC California Public Utilities Commission (415) 703-2782 
 www.cpuc.ca.gov  
   
TFS Texas Forest Service (936) 639-8180 
 Forest Products Laboratory  
 //txforestservice.tamu.edu  
   

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 
END OF SECTION 01420 
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SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary facilities and controls, including temporary 
utilities, support facilities, and security and protection facilities. 

B. Temporary utilities include, but are not limited to, the following: 
1. Sanitary facilities, including toilets, wash facilities, and drinking-water facilities. 
2. Electric power service. 
3. Lighting. 
4. Telephone service. 

C. Support facilities include, but are not limited to, the following: 
1. Project identification and temporary signs. 
2. Field offices. 
3. Construction traffic access ways and temporary paving 

D. Security and protection facilities include, but are not limited to, the following: 
1. Security enclosure and lockup. 
2. Barricades, warning signs, and lights. 
3. Temporary partitions. 
4. Pedestrian protection and temporary walkways. 

E. Related Sections include the following: 
1. Division 1 Section "Submittal Procedures" for procedures for submitting copies of 

implementation and termination schedule and utility reports. 
2. Division 1 Section "Execution Requirements" for progress cleaning requirements. 
3. Divisions 2 through 16 for temporary heat, ventilation, and humidity requirements for 

products in those Sections. 

1.3 USE CHARGES 

A. General:  Cost or use charges for temporary facilities are not chargeable to Owner or Architect 
and shall be included in the Contract Sum.  Allow other entities to use temporary services and 
facilities without cost, including, but not limited to, the following: 
1. Owner's construction forces. 
2. Occupants of Project. 
3. Architect. 
4. Testing agencies. 
5. Personnel of authorities having jurisdiction. 

 
TEMP FACILITIES AND CONTROLS  01500-1 
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B. Water Service:  Water from Owner's existing water system is available for use without metering 
and without payment of use charges.  Provide connections and extensions of services as 
required for construction operations. 

C. Electric Power Service:  Electric power from Owner's existing system is available for use without 
metering and without payment of use charges.  Provide connections and extensions of services 
as required for construction operations. 

1.4 QUALITY ASSURANCE 

A. Standards:  Comply with ANSI A10.6, NECA's "Temporary Electrical Facilities," and NFPA 241. 
1. Trade Jurisdictions:  Assigned responsibilities for installation and operation of temporary 

utilities are not intended to interfere with trade regulations and union jurisdictions. 
2. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for 

temporary electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits. 

1.5 PROJECT CONDITIONS 

A. Conditions of Use:  The following conditions apply to use of temporary services and facilities by 
all parties engaged in the Work: 
1. Keep temporary services and facilities clean and neat. 
2. Relocate temporary services and facilities as required by progress of the Work. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Provide new materials.  Undamaged, previously used materials in serviceable 
condition may be used if approved by Architect.  Provide materials suitable for use intended. 

B. Portable Chain-Link Fencing:  Minimum 2-inch 9-gage, galvanized steel, chain-link fabric 
fencing; minimum 6 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD line 
posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom rails.  
Provide concrete bases for supporting posts. 

C. Lumber and Plywood:  Comply with requirements in Division 6 Section "Rough Carpentry." 

D. Gypsum Board:  Minimum 1/2 inch thick by 48 inches wide by maximum available lengths; 
regular-type panels with tapered edges.  Comply with ASTM C 36. 

E. Insulation:  Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or rock wool; 
with maximum flame-spread and smoke-developed indices of 25 and 50, respectively. 

F. Water:  Potable. 

2.2 EQUIPMENT 
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A. General:  Provide equipment suitable for use intended. 

B. Field Offices:  Mobile units with lockable entrances, operable windows, and serviceable finishes; 
heated and air conditioned; on foundations adequate for normal loading. 

C. Self-Contained Toilet Units:  Single-occupant units of chemical type; vented; fully enclosed with 
a glass-fiber-reinforced polyester shell or similar nonabsorbent material. 

D. Drinking-Water Fixtures:  Containerized, tap-dispenser, bottled-water drinking-water units, 
including paper cup supply. 
1. Where power is accessible, provide electric water coolers to maintain dispensed water 

temperature at 45 to 55 deg F. 

E. Heating Equipment:  Unless Owner authorizes use of permanent heating system, provide 
vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic 
control. 
1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 

units is prohibited. 
2. Heating Units:  Listed and labeled, by a testing agency acceptable to authorities having 

jurisdiction, and marked for intended use for type of fuel being consumed. 

F. Electrical Outlets:  Properly configured, NEMA-polarized outlets to prevent insertion of 110- to 
120-V plugs into higher-voltage outlets; equipped with ground-fault circuit interrupters, reset 
button, and pilot light. 

G. Power Distribution System Circuits:  Where permitted and overhead and exposed for 
surveillance, wiring circuits, not exceeding 125-V ac, 20-A rating, and lighting circuits may be 
nonmetallic sheathed cable. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required. 

B. Provide each facility ready for use when needed to avoid delay.  Maintain and modify as 
required.  Do not remove until facilities are no longer needed or are replaced by authorized use 
of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking-water fixtures.  
Comply with regulations and health codes for type, number, location, operation, and 
maintenance of fixtures and facilities. 
1. Disposable Supplies:  Provide toilet tissue, paper towels, paper cups, and similar 

disposable materials for each facility.  Maintain adequate supply.  Provide covered waste 
containers for disposal of used material. 

2. Toilets:  Install self-contained toilet units.  Shield toilets to ensure privacy.   
3. Wash Facilities:  Install wash facilities supplied with potable water at convenient locations 

for personnel who handle materials that require wash up.  Dispose of drainage properly.  
Supply cleaning compounds appropriate for each type of material handled. 
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a. Provide safety showers, eyewash fountains, and similar facilities for convenience, 
safety, and sanitation of personnel. 

4. Drinking-Water Facilities:  Provide bottled-water, drinking-water units. 
a. Where power is accessible, provide electric water coolers to maintain dispensed 

water temperature at 45 to 55 deg F. 
5. Locate toilets and drinking-water fixtures so personnel need not walk more than two 

stories vertically or 200 feet (60 m) horizontally to facilities. 

B. Electric Distribution:  Provide receptacle outlets adequate for connection of power tools and 
equipment. 
1. Provide waterproof connectors to connect separate lengths of electrical power cords if 

single lengths will not reach areas where construction activities are in progress.  Do not 
exceed safe length-voltage ratio. 

2. Provide warning signs at power outlets other than 110 to 120 V. 
3. Provide metal conduit, tubing, or metallic cable for wiring exposed to possible damage.  

Provide rigid steel conduits for wiring exposed on grades, floors, decks, or other traffic 
areas. 

4. Provide metal conduit enclosures or boxes for wiring devices. 

C. Lighting:  Provide temporary lighting with local switching that provides adequate illumination for 
construction operations and traffic conditions. 
1. Install and operate temporary lighting that fulfills security and protection requirements 

without operating entire system. 
2. Install exterior-yard site lighting that will provide adequate illumination for construction 

operations, traffic conditions, and signage visibility when the Work is being performed. 

D. Telephone Service:  Provide temporary telephone service throughout construction.  
1. Provide a portable cellular telephone for superintendent's use in making and receiving 

telephone calls when away from field office. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 
1. Locate field offices, storage sheds, sanitary facilities, and other temporary construction 

and support facilities for easy access. 
2. Provide incombustible construction for offices, shops, and sheds located within 

construction area or within 30 feet of building lines.  Comply with NFPA 241. 
3. Maintain support facilities until near Substantial Completion.  Remove before Substantial 

Completion.  Personnel remaining after Substantial Completion will be permitted to use 
permanent facilities, under conditions acceptable to Owner. 

B. Parking:  Designation of parking areas will be addressed at Preconstruction Conference. 

C. Temporary Signs:  Prepare Project identification and other signs in sizes indicated.  Install signs 
where indicated to inform public and persons seeking entrance to Project.  Do not permit 
installation of unauthorized signs. 
1. Prepare temporary signs to provide directional information to construction personnel and 

visitors. 
2. Construct signs of exterior-type Grade B-B high-density concrete form overlay plywood in 

sizes and thicknesses indicated.  Support on posts or framing of preservative-treated 
wood or steel. 

3. Paint sign panel and applied graphics with exterior-grade alkyd gloss enamel over 
exterior primer. 
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3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Security Enclosure and Lockup:  Install substantial temporary enclosure around areas of work, 
including lay-down areas.  Provide lockable entrances to prevent unauthorized entrance, 
vandalism, theft, and similar violations of security. 

B. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements for 
erecting structurally adequate barricades.  Paint with appropriate colors, graphics, and warning 
signs to inform personnel and public of possible hazard.  Where appropriate and needed, 
provide lighting, including flashing red or amber lights. 
1. For safety barriers, sidewalk bridges, and similar uses, provide minimum 5/8-inch- thick 

exterior plywood. 

C. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and 
similar activities.  Provide temporary weathertight enclosure for EL building exterior. 
1. Where heating or cooling is needed and permanent enclosure is not complete, insulate 

temporary enclosures. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from 
damage caused by freezing temperatures and similar elements. 
1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

2. Prevent water-filled piping from freezing.  Maintain markers for underground lines.  
Protect from damage during excavation operations. 

C. Temporary Facility Changeover:  Except for using permanent fire protection as soon as 
available, do not change over from using temporary security and protection facilities to 
permanent facilities until Substantial Completion. 

D. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion of new construction work.  Complete or, if necessary, restore permanent 
construction that may have been delayed because of interference with temporary facility.  
Repair damaged Work, clean exposed surfaces, and replace construction that cannot be 
satisfactorily repaired. 
1. Materials and facilities that constitute temporary facilities are the property of Contractor.  

Owner reserves right to take possession of Project identification signs. 
2. At Substantial Completion of new construction, clean and renovate permanent facilities 

used during construction period.  Comply with final cleaning requirements in Division 1 
Section "Closeout Procedures." 

 
END OF SECTION 01500 
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SECTION 01700 - EXECUTION REQUIREMENTS

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work 
including, but not limited to, the following: 
1. General installation of products. 
2. Progress cleaning. 
3. Starting and adjusting. 
4. Protection of installed construction. 
5. Correction of the Work. 

B. Related Sections include the following: 
1. Division 1 Section "Cutting and Patching" for procedural requirements for cutting and 

patching necessary for the installation or performance of other components of the Work. 
2. Division 1 Section "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 
levels, and final cleaning. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of site improvements, utilities, and other 
construction indicated as existing are not guaranteed.  Before beginning work, investigate and 
verify the existence and location of mechanical and electrical systems and other construction 
affecting the Work. 
1. Before demolition, verify the location and points of connection of utility services. 

B. Existing Utilities:  The existence and location of utilities and construction indicated as existing 
are not guaranteed.  Before beginning work, investigate and verify the existence and location of 
utilities and other construction affecting the Work. 

C. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation tolerances 
and other conditions affecting performance.  Record observations. 
1. Verify compatibility with and suitability of substrates, including compatibility with existing 

finishes or primers. 
2. Examine roughing-in for mechanical and electrical systems to verify actual locations of 

connections before equipment and fixture installation. 

 
EXECUTION REQUIREMENTS  01700-1 



South Campus Grand Theater Grid System Replacement DFCM Project No. 06175670 
 

3. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after arranging to provide 
temporary utility services according to requirements indicated: 
1. Notify Owner not less than seven days in advance of proposed utility interruptions. 
2. Do not proceed with utility interruptions without Owner's written permission. 
3. Coordinate timing of proposed utility interruptions with Owner when scheduling project. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect.  Include a 
detailed description of problem encountered, together with recommendations for changing the 
Contract Documents.  Submit requests on CSI Form 13.2A, "Request for Interpretation." 

3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 
1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
4. Maintain minimum headroom clearance of 8 feet in spaces without a suspended ceiling. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each component 
securely in place, accurately located and aligned with other portions of the Work. 
1. Mounting Heights:  Where mounting heights are not indicated, mount components at 

heights directed by Architect. 
2. Allow for building movement, including thermal expansion and contraction. 
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G. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

H. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.4 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Coordinate 
progress cleaning for joint-use areas where more than one installer has worked.  Enforce 
requirements strictly.  Dispose of materials lawfully. 
1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris. 
2. Do not hold materials more than 7 days during normal weather or 3 days if the 

temperature is expected to rise above 80 deg F. 
3. Containerize hazardous and unsanitary waste materials separately from other waste.  

Mark containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 
1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces:  Clean exposed surfaces and protect as necessary to ensure freedom from 
damage and deterioration at time of Substantial Completion. 

G. Cutting and Patching:  Clean areas and spaces where cutting and patching are performed.  
Completely remove paint, mortar, oils, putty, and similar materials. 
1. Thoroughly clean piping, conduit, and similar features before applying paint or other 

finishing materials.  Restore damaged pipe covering to its original condition. 

H. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing 
waste materials down sewers or into waterways will not be permitted. 

I. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

J. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 
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K. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.5 STARTING AND ADJUSTING 

A. Adjust operating components for proper operation without binding.  Adjust equipment for proper 
operation. 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.7 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and 
finishes.  Comply with requirements in Division 1 Section "Cutting and Patching." 
1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 

with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 01700 
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SECTION 01731 - CUTTING AND PATCHING

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

B. Related Sections include the following: 
1. Divisions 2 through 16 Sections for specific requirements and limitations applicable to 

cutting and patching individual parts of the Work. 
a. Requirements in this Section apply to mechanical and electrical installations.  

Refer to Divisions 15 and 16 Sections for other requirements and limitations 
applicable to cutting and patching mechanical and electrical installations. 

1.3 DEFINITIONS 

A. Cutting:  Removal of existing construction necessary to permit installation or performance of 
other Work. 

B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 
installation of other Work. 

1.4 QUALITY ASSURANCE 

A. Structural Elements:  Do not cut and patch structural elements in a manner that could change 
their load-carrying capacity or load-deflection ratio. 

B. Operational Elements:  Do not cut and patch the following operating elements and related 
components in a manner that results in reducing their capacity to perform as intended or that 
results in increased maintenance or decreased operational life or safety. 
1. Primary operational systems and equipment. 
2. Air or smoke barriers. 
3. Fire-protection systems. 
4. Control systems. 
5. Communication systems. 
6. Electrical wiring systems. 

C. Miscellaneous Elements:  Do not cut and patch the following elements or related components in 
a manner that could change their load-carrying capacity, that results in reducing their capacity 
to perform as intended, or that results in increased maintenance or decreased operational life or 
safety. 
1. Water, moisture, or vapor barriers. 
2. Membranes and flashings. 
3. Exterior curtain-wall construction. 
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4. Equipment supports. 
5. Piping, ductwork, vessels, and equipment. 

D. Visual Requirements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or 
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's 
aesthetic qualities.  Remove and replace construction that has been cut and patched in a 
visually unsatisfactory manner. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections of these Specifications. 

B. Existing Materials:  Use materials identical to existing materials.  For exposed surfaces, use 
materials that visually match existing adjacent surfaces to the fullest extent possible. 
1. If identical materials are unavailable or cannot be used, use materials that, when 

installed, will match the visual and functional performance of existing materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 
be performed. 
1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, 

including compatibility with existing finishes or primers. 
2. Proceed with installation only after unsafe or unsatisfactory conditions have been 

corrected. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect existing construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage 
to adjoining areas. 

D. Existing Services:  Where existing services are required to be removed, relocated, or 
abandoned, bypass such services before cutting to  avoid interruption of services to occupied 
areas. 

3.3 PERFORMANCE 
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A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 
1. Cut existing construction to provide for installation of other components or performance of 

other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Cutting:  Cut existing construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 
1. In general, use hand or small power tools designed for sawing and grinding, not 

hammering and chopping.  Cut holes and slots as small as possible, neatly to size 
required, and with minimum disturbance of adjacent surfaces.  Temporarily cover 
openings when not in use. 

2. Existing Finished Surfaces:  Cut or drill from the exposed or finished side into concealed 
surfaces. 

3. Proceed with patching after construction operations requiring cutting are complete. 

C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work.  Patch with durable seams that are as invisible as 
possible.  Provide materials and comply with installation requirements specified in other 
Sections of these Specifications. 
1. Inspection:  Where feasible, test and inspect patched areas after completion to 

demonstrate integrity of installation. 
2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 

restoration into retained adjoining construction in a manner that will eliminate evidence of 
patching and refinishing. 

 
END OF SECTION 01731 
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SECTION 01732 - SELECTIVE DEMOLITION

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Demolition and removal of selected portions of building or structure. 
2. Salvage of existing items to be reused. 

B. Related Sections include the following: 

1. Division 1 Section "Summary" for use of premises, and phasing, and Owner-
occupancy requirements. 

2. Division 1 Section "Temporary Facilities and Controls" for temporary construction 
and environmental-protection measures for selective demolition operations. 

3. Division 1 Section "Cutting and Patching" for cutting and patching procedures. 

1.3 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site, 
unless indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Detach items from existing construction and deliver them to 
Owner ready for reuse. 

C. Remove and Reinstall:  Detach items from existing construction, prepare them for 
reuse, and reinstall them where indicated. 

D. Existing to Remain:  Existing items of construction that are not to be removed and that 
are not otherwise indicated to be removed, removed and salvaged, or removed and 
reinstalled. 

1.4 SUBMITTALS 

A. Schedule of Selective Demolition Activities:  Indicate the following: 
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1. Detailed sequence of selective demolition and removal work, with starting and 
ending dates for each activity.  Ensure Owner's on-site operations are 
uninterrupted. 

2. Interruption of utility services.  Indicate how long utility services will be 
interrupted. 

3. Coordination for shutoff, capping, and continuation of utility services. 
4. Use of elevator and stairs. 
5. Locations of proposed dust- and noise-control temporary partitions and means of 

egress, including for other tenants affected by selective demolition operations. 
6. Coordination of Owner's continuing occupancy of portions of existing building and 

of Owner's partial occupancy of completed Work. 
7. Means of protection for items to remain and items in path of waste removal from 

building. 

B. Inventory:  After selective demolition is complete, submit a list of items that have been 
removed and salvaged. 

C. Predemolition Photographs or Videotapes:  Show existing conditions of adjoining 
construction and site improvements, including finish surfaces, that might be 
misconstrued as damage caused by selective demolition operations. Submit before 
Work begins. 

D. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill 
facility licensed to accept hazardous wastes. 

1. Comply with submittal requirements in Division 1 Section "Construction Waste 
Management." 

1.5 QUALITY ASSURANCE 

A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition 
work similar in material and extent to that indicated for this Project. 

B. Refrigerant Recovery Technician Qualifications:  Certified by an EPA-approved 
certification program. 

C. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of 
authorities having jurisdiction. 

D. Standards:  Comply with ANSI A10.6 and NFPA 241. 

E. Predemolition Conference:  Conduct conference at Project site to comply with 
requirements in Division 1 Section "Project Management and Coordination."  Review 
methods and procedures related to selective demolition including, but not limited to, the 
following: 

1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review structural load limitations of existing structure. 
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3. Review and finalize selective demolition schedule and verify availability of 
materials, demolition personnel, equipment, and facilities needed to make 
progress and avoid delays. 

4. Review requirements of work performed by other trades that rely on substrates 
exposed by selective demolition operations. 

5. Review areas where existing construction is to remain and requires protection. 

1.6 PROJECT CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition 
area.  Conduct selective demolition so Owner's operations will not be disrupted. 

1. Comply with requirements specified in Division 1 Section "Summary." 

B. Conditions existing at time of inspection for bidding purpose will be maintained by 
Owner as far as practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before 
proceeding with selective demolition. 

D. Hazardous Materials:  It is not expected that hazardous materials will be encountered 
in the Work. 
1. If materials suspected of containing hazardous materials are encountered, do not 

disturb; immediately notify Architect and Owner.  Owner will remove hazardous 
materials under a separate contract. 

E. Storage or sale of removed items or materials on-site is not permitted. 

F. Utility Service:  Maintain existing utilities indicated to remain in service and protect 
them against damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

1.7 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during selective demolition, by methods and with materials so as not to void 
existing warranties. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped. 
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B. Survey existing conditions and correlate with requirements indicated to determine 
extent of selective demolition required. 

C. Inventory and record the condition of items to be removed and reinstalled and items to 
be removed and salvaged. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with 
intended function or design are encountered, investigate and measure the nature and 
extent of conflict.  Promptly submit a written report to Architect. 

E. Engage a professional engineer to survey condition of building to determine whether 
removing any element might result in structural deficiency or unplanned collapse of any 
portion of structure or adjacent structures during selective demolition operations. 

F. Survey of Existing Conditions:  Record existing conditions by use of measured 
drawings, preconstruction photograph, preconstruction videotapes, and templates. 
1. Before selective demolition or removal of existing building elements that will be 

reproduced or duplicated in final Work, make permanent record of 
measurements, materials, and construction details required to make exact 
reproduction. 

G. Perform surveys as the Work progresses to detect hazards resulting from selective 
demolition activities. 

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems:  Maintain services/systems indicated to remain and protect 
them against damage during selective demolition operations. 

1. Comply with requirements for existing services/systems interruptions specified in 
Division 1 Section "Summary." 

B. Service/System Requirements:  Locate, identify, disconnect, and seal or cap off 
indicated utility services and mechanical/electrical systems serving areas to be 
selectively demolished. 

1. Building manager will arrange to shut off indicated services/systems when 
requested by Contractor. 

2. If services/systems are required to be removed, relocated, or abandoned, before 
proceeding with selective demolition provide temporary services/systems that 
bypass area of selective demolition and that maintain continuity of 
services/systems to other parts of building. 

3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug 
and seal remaining portion of pipe or conduit after bypassing. 

a. Where entire wall is to be removed, existing services/systems may be 
removed with removal of the wall. 
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3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-
removal operations to ensure minimum interference with roads, streets, walks, 
walkways, and other adjacent occupied and used facilities. 

1. Comply with requirements for access and protection specified in Division 1 
Section "Temporary Facilities and Controls." 

B. Temporary Facilities:  Provide temporary barricades and other protection required to 
prevent injury to people and damage to adjacent buildings and facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition 
area and to and from occupied portions of building. 

2. Provide temporary weather protection, during interval between selective 
demolition of existing construction on exterior surfaces and new construction, to 
prevent water leakage and damage to structure and interior areas. 

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or 
that are exposed during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment that have not been 
removed. 

5. Comply with requirements for temporary enclosures, dust control, heating, and 
cooling specified in Division 1 Section "Temporary Facilities and Controls." 

C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as 
required to preserve stability and prevent movement, settlement, or collapse of 
construction and finishes to remain, and to prevent unexpected or uncontrolled 
movement or collapse of construction being demolished. 

1. Strengthen or add new supports when required during progress of selective 
demolition. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by 
new construction and as indicated.  Use methods required to complete the Work within 
limitations of governing regulations and as follows: 

1. Proceed with selective demolition systematically, from higher to lower level.  
Complete selective demolition operations above each floor or tier before 
disturbing supporting members on the next lower level. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  
Use cutting methods least likely to damage construction to remain or adjoining 
construction.  Use hand tools or small power tools designed for sawing or 
grinding, not hammering and chopping, to minimize disturbance of adjacent 
surfaces.  Temporarily cover openings to remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid 
marring existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials.  At 
concealed spaces, such as duct and pipe interiors, verify condition and contents 
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of hidden space before starting flame-cutting operations.  Maintain fire watch and 
portable fire-suppression devices during flame-cutting operations. 

5. Maintain adequate ventilation when using cutting torches. 
6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable 

materials and promptly dispose of off-site. 
7. Remove structural framing members and lower to ground by method suitable to 

avoid free fall and to prevent ground impact or dust generation. 
8. Locate selective demolition equipment and remove debris and materials so as 

not to impose excessive loads on supporting walls, floors, or framing. 
9. Dispose of demolished items and materials promptly. 

B. Removed and Salvaged Items: 

1. Clean salvaged items. 
2. Pack or crate items after cleaning.  Identify contents of containers. 
3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area on-site. 
5. Protect items from damage during transport and storage. 

C. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse.  Paint 
equipment to match new equipment. 

2. Pack or crate items after cleaning and repairing.  Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated.  Comply with installation requirements for 

new materials and equipment.  Provide connections, supports, and 
miscellaneous materials necessary to make item functional for use indicated. 

D. Existing Items to Remain:  Protect construction indicated to remain against damage 
and soiling during selective demolition.  When permitted by Architect, items may be 
removed to a suitable, protected storage location during selective demolition and 
cleaned and reinstalled in their original locations after selective demolition operations 
are complete. 

3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete:  Demolish in sections.  Cut concrete full depth at junctures with construction 
to remain and at regular intervals, using power-driven saw, then remove concrete 
between saw cuts. 

B. Masonry:  Demolish in small sections.  Cut masonry at junctures with construction to 
remain, using power-driven saw, then remove masonry between saw cuts. 

C. Concrete Slabs-on-Grade:  Saw-cut perimeter of area to be demolished, then break up 
and remove. 

D. Resilient Floor Coverings:  Remove floor coverings and adhesive according to 
recommendations in RFCI-WP and its Addendum. 
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1. Remove residual adhesive and prepare substrate for new floor coverings by one 
of the methods recommended by RFCI. 

E. Air-Conditioning Equipment:  Remove equipment without releasing refrigerants. 

3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or 
otherwise indicated to remain Owner's property, remove demolished materials from 
Project site and legally dispose of them in an EPA-approved landfill. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device 

that will convey debris to grade level in a controlled descent. 
4. Comply with requirements specified in Division 1 Section "Construction Waste 

Management." 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of 
them. 

3.7 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by 
selective demolition operations.  Return adjacent areas to condition existing before 
selective demolition operations began. 

3.8 SELECTIVE DEMOLITION SCHEDULE 

A. Existing Construction to Be Removed:  Existing wood plank catwalks, metal pipe rails, 
abandoned fly pulleys, misc. abandoned attachments to above, and as required to 
accommodate new work. 

B. Existing Items to Be Removed and Reinstalled:  Electrical boxes, conduits and 
attachments serving existing electrical drops. 

END OF SECTION 01732 
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SECTION 01770 - CLOSEOUT PROCEDURES

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 
1. Inspection procedures. 
2. Project Record Documents. 
3. Operation and maintenance manuals. 
4. Warranties. 
5. Instruction of Owner's personnel. 
6. Final cleaning. 

B. Related Sections include the following: 
1. Division 1 Section "Payment Procedures" for requirements for Applications for Payment 

for Substantial and Final Completion. 
2. Division 1 Section "Execution Requirements" for progress cleaning of Project site. 
3. Divisions 2 through 16 Sections for specific closeout and special cleaning requirements 

for products of those Sections. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete in request. 
1. Prepare a list of items to be completed and corrected (punch list), the value of items on 

the list, and reasons why the Work is not complete. 
2. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
3. Prepare and submit Project Record Documents, including detailed record of discovered 

site utilities and irrigation lines, operation and maintenance manuals, photographs, 
damage or settlement surveys, property surveys, and similar final record information. 

4. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable. 

5. Complete startup testing of systems (applicable only to site electrical work). 
6. Terminate and remove temporary facilities from Project site which are not required for 

new work construction phase. 
7. Complete final cleaning requirements, including touchup painting. 
8. Touch up and otherwise repair and restore marred exposed permanent finishes to 

eliminate visual defects, as directed by Owner. Coodinate with Owner for touch-up and 
repair items best delayed until after completion of new construction phase. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or 
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will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued. 
1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 
2. Results of completed inspection will form the basis of requirements for Final Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final 
Completion, complete the following: 
1. Submit a final Application for Payment according to Division 1 Section "Payment 

Procedures." 
2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 

completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 
equipment, and systems (applicable only to new site electrical work). 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 
construction that must be completed or corrected before certificate will be issued. 
1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of each space and 
area affected by construction operations for incomplete items and items needing correction 
including, if necessary, areas disturbed by Contractor that are outside the limits of construction.  
Use CSI Form 14.1A. 
1. Organize list of spaces in sequential order, starting with exterior areas first and 

proceeding from lowest floor to highest floor. 
2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems. 
3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

1.6 PROJECT RECORD DOCUMENTS 

A. General:  Do not use Project Record Documents for construction purposes.  Protect Project 
Record Documents from deterioration and loss.  Provide access to Project Record Documents 
for Architect's reference during normal working hours. 

B. Record Drawings:  Maintain and submit one set of blue- or black-line white prints of Contract 
Drawings and Shop Drawings. 
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1. Mark Record Prints to show the actual installation where installation varies from that 
shown originally.  Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up 
Record Prints. 
a. Give particular attention to information on concealed elements that cannot be 

readily identified and recorded later. 
b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 
d. Mark Contract Drawings or Shop Drawings, whichever is most capable of showing 

actual physical conditions, completely and accurately.  Where Shop Drawings are 
marked, show cross-reference on Contract Drawings. 

2. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at the same location. 

3. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

4. Note Construction Change Directive numbers, Change Order numbers, alternate 
numbers, and similar identification where applicable. 

5. Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location.  Organize into manageable sets; bind each set with 
durable paper cover sheets.  Include identification on cover sheets. 

C. Record Specifications:  Submit one copy of Project's Specifications, including addenda and 
contract modifications.  Mark copy to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 
1. Give particular attention to information on concealed products and installations that 

cannot be readily identified and recorded later. 
2. Mark copy with the proprietary name and model number of products, materials, and 

equipment furnished, including substitutions and product options selected. 
3. Note related Change Orders, Record Drawings, and Product Data, where applicable. 

D. Record Product Data:  Submit one copy of each Product Data submittal.  Mark one set to 
indicate the actual product installation where installation varies substantially from that indicated 
in Product Data. 
1. Give particular attention to information on concealed products and installations that 

cannot be readily identified and recorded later. 
2. Include significant changes in the product delivered to Project site and changes in 

manufacturer's written instructions for installation. 
3. Note related Change Orders, Record Drawings, and Record Specifications, where 

applicable. 

1.7 OPERATION AND MAINTENANCE MANUALS  

A. Assemble a complete set of operation and maintenance data indicating the operation and 
maintenance of each system, subsystem, and piece of equipment not part of a system.  Include 
operation and maintenance data required in individual Specification Sections and as follows: 
1. Operation Data: 

a. Emergency instructions and procedures. 
b. System, subsystem, and equipment descriptions, including operating standards. 
c. Operating procedures, including startup, shutdown, seasonal, and weekend 

operations. 
d. Description of controls and sequence of operations. 
e. Piping diagrams. 

2. Maintenance Data: 
a. Manufacturer's information, including list of spare parts. 
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b. Name, address, and telephone number of Installer or supplier. 
c. Maintenance procedures. 
d. Maintenance and service schedules for preventive and routine maintenance. 
e. Maintenance record forms. 
f. Sources of spare parts and maintenance materials. 
g. Copies of maintenance service agreements. 
h. Copies of warranties and bonds. 

B. Organize operation and maintenance manuals into suitable sets of manageable size.  Bind and 
index data in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to 
accommodate contents, with pocket inside the covers to receive folded oversized sheets.  
Identify each binder on front and spine with the printed title "OPERATION AND MAINTENANCE 
MANUAL," Project name, and subject matter of contents. Provide three complete copies of 
O&M manuals after approval of form and content by Architect. 

1.8 WARRANTIES  

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the 
Work where commencement of warranties other than date of Substantial Completion is 
indicated. 

B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 
1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor. 

D. Include additional copies of each warranty in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 DEMONSTRATION AND TRAINING  
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A. Instruction:  Instruct Owner's personnel to adjust, operate, and maintain systems, subsystems, 
and equipment not part of a system. 
1. Provide instructors experienced in operation and maintenance procedures. 
2. Provide instruction at mutually agreed-on times.  For equipment that requires seasonal 

operation, provide similar instruction at the start of each season. 
3. Schedule training with Owner with at least seven days' advance notice. 
4. Coordinate instructors, including providing notification of dates, times, length of 

instruction, and course content. 

B. Program Structure:  Develop an instruction program that includes individual training modules for 
each system and equipment not part of a system, as required by individual Specification 
Sections.  For each training module, develop a learning objective and teaching outline.  Include 
instruction for the following: 
1. System design and operational philosophy. 
2. Review of documentation. 
3. Operations. 
4. Adjustments. 
5. Troubleshooting. 
6. Maintenance. 
7. Repair. 

3.2 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions. 
1. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for entire Project or for a portion of Project: 
a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and 
other foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 
free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition. 

f. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

g. Sweep concrete floors broom clean in unoccupied spaces. 
h. Clean transparent materials, including mirrors and glass in doors and windows.  

Remove glazing compounds and other noticeable, vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.  
Polish mirrors and glass, taking care not to scratch surfaces. 

i. Remove labels that are not permanent. 
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j. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 
that already show evidence of repair or restoration. 
1) Do not paint over "UL" and similar labels, including mechanical and 

electrical nameplates. 
k. Wipe surfaces of mechanical and electrical equipment, and similar equipment.  

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

l. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 

m. Replace disposable air filters and clean permanent air filters.  Clean exposed 
surfaces of diffusers, registers, and grills. 

n. Clean ducts, blowers, and coils if units were operated without filters during 
construction. 

o. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  
Replace burned-out bulbs, and those noticeably dimmed by hours of use, and 
defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 

p. Leave Project clean and ready for occupancy. 

C. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 
excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous 
materials into drainage systems.  Remove waste materials from Project site and dispose of 
lawfully. 

 
END OF SECTION 01770 
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SECTION 05521 - PIPE AND TUBE RAILINGS

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 01 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Steel pipe railings. 

B. Related Sections include the following: 

1. Division 05 Section "Metal Gratings”. 

1.3 PERFORMANCE REQUIREMENTS 

A. General:  In engineering railings to withstand structural loads indicated, determine 
allowable design working stresses of railing materials based on the following: 

1. Steel:  72 percent of minimum yield strength. 

B. Structural Performance:  Provide railings capable of withstanding the effects of gravity 
loads and the following loads and stresses within limits and under conditions indicated: 

1. Top Rails of Guards: 

a. Uniform load of 50 lbf/ ft. (0.73 kN/m) applied horizontally and concurrently 
with 100 lbf/ ft. (1.46 kN/m) applied vertically downward. 

b. Concentrated load of 200 lbf (0.89 kN) applied in any direction. 
c. Uniform and concentrated loads need not be assumed to act concurrently. 

2. Infill of Guards: 

a. Concentrated load of 50 lbf (0.22 kN) applied horizontally on an area of 1 
sq. ft. (0.093 sq. m). 

b. Uniform load of 25 lbf/sq. ft. (1.2 kN/sq. m) applied horizontally. 
c. Infill load and other loads need not be assumed to act concurrently. 

C. Control of Corrosion:  Prevent galvanic action and other forms of corrosion by 
insulating metals and other materials from direct contact with incompatible materials. 
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1.4 SUBMITTALS 

A. Product Data:  For the following: 

1. Manufacturer's product lines of mechanically connected railings. 
2. Grout, anchoring cement, and paint products. 

B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other 
work. 

1. For installed products indicated to comply with design loads, include structural 
analysis data signed and sealed by the qualified professional engineer 
responsible for their preparation. 

C. Samples for Initial Selection:  For products involving selection of color, texture, or 
design. 

D. Samples for Verification:  For each type of exposed finish required. 

1. Sections of each distinctly different linear railing member, including handrails, top 
rails, posts, and balusters. 

2. Fittings and brackets. 
3. Assembled Sample of railing system, made from full-size components, including 

top rail, post, handrail, and infill.  Sample need not be full height. 

a. Show method of connecting members at intersections. 

E. Mill Certificates:  Signed by manufacturers of stainless-steel products certifying that 
products furnished comply with requirements. 

F. Welding certificates. 

G. Product Test Reports:  Based on evaluation of comprehensive tests performed by a 
qualified testing agency, according to ASTM E 894 and ASTM E 935. 

1.5 QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of railing through one source from a single 
manufacturer. 

B. Welding:  Qualify procedures and personnel according to the following: 

1. AWS D1.1, "Structural Welding Code--Steel." 

1.6 PROJECT CONDITIONS 

A. Field Measurements:  Verify actual locations of walls and other construction contiguous 
with railings by field measurements before fabrication and indicate measurements on 
Shop Drawings. 
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1. Established Dimensions:  Where field measurements cannot be made without 
delaying the Work, establish dimensions and proceed with fabricating railings 
without field measurements.  Coordinate wall and other contiguous construction 
to ensure that actual dimensions correspond to established dimensions. 

2. Provide allowance for trimming and fitting at site. 

1.7 COORDINATION AND SCHEDULING 

A. Coordinate installation of anchorages for railings.  Furnish setting drawings, templates, 
and directions for installing anchorages, including sleeves, concrete inserts, anchor 
bolts, and items with integral anchors, that are to be embedded in concrete or 
masonry.  Deliver such items to Project site in time for installation. 

B. Schedule installation so wall attachments are made only to completed walls.  Do not 
support railings temporarily by any means that do not satisfy structural performance 
requirements. 

PART 2 - PRODUCTS 

2.1 METALS, GENERAL 

A. Metal Surfaces, General:  Provide materials with smooth surfaces, without seam 
marks, roller marks, rolled trade names, stains, discolorations, or blemishes. 

B. Brackets, Flanges, and Anchors:  Cast or formed metal of same type of material and 
finish as supported rails, unless otherwise indicated. 

2.2 STEEL AND IRON 

A. Recycled Content of Steel Products:  Provide products with an average recycled 
content of steel products so postconsumer recycled content plus one-half of 
preconsumer recycled content is not less than 25  percent. 

B. Tubing:  ASTM A 500 (cold formed) or ASTM A 513, Type 5 (mandrel drawn). 

C. Pipe:  ASTM A 53/A 53M, Type F or Type S, Grade A, Standard Weight (Schedule 40), 
unless another grade and weight are required by structural loads. 

1. Provide galvanized finish for exterior installations and where indicated. 

D. Plates, Shapes, and Bars:  ASTM A 36/A 36M. 

E. Castings:  Either gray or malleable iron, unless otherwise indicated. 

1. Gray Iron:  ASTM A 48/A 48M, Class 30, unless another class is indicated or 
required by structural loads. 

2. Malleable Iron:  ASTM A 47/A 47M. 
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2.3 FASTENERS 

A. General:  Provide the following: 

1. Steel Railings:  Plated steel fasteners complying with ASTM B 633, Class Fe/Zn 
25 for electrodeposited zinc coating. 

B. Fasteners for Anchoring Railings to Other Construction:  Select fasteners of type, 
grade, and class required to produce connections suitable for anchoring railings to 
other types of construction indicated and capable of withstanding design loads. 

C. Fasteners for Interconnecting Railing Components: 

1. Provide concealed fasteners for interconnecting railing components and for 
attaching them to other work, unless exposed fasteners are unavoidable or are 
the standard fastening method for railings indicated. 

2. Provide square or hex socket flat-head machine screws for exposed fasteners, 
unless otherwise indicated. 

2.4 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal 
alloy welded. 

B. Universal Shop Primer:  Fast-curing, lead- and chromate-free, universal modified-alkyd 
primer complying with MPI#79. 

1. Use primer with a VOC content of 420 g/L (3.5 lb/gal.) or less when calculated 
according to 40 CFR 59, Subpart D (EPA Method 24). 

2. Use primer containing pigments that make it easily distinguishable from zinc-rich 
primer. 

C. Shop Primer for Galvanized Steel:  Zinc-dust, zinc-oxide primer formulated for priming 
zinc-coated steel and for compatibility with finish paint systems indicated, and 
complying with SSPC-Paint 5. 

D. Galvanizing Repair Paint:  High-zinc-dust-content paint for regalvanizing welds in steel, 
complying with SSPC-Paint 20. 

E. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D 1187. 

F. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, 
nongaseous grout complying with ASTM C 1107.  Provide grout specifically 
recommended by manufacturer for interior and exterior applications. 

G. Anchoring Cement:  Factory-packaged, nonshrink, nonstaining, hydraulic-controlled 
expansion cement formulation for mixing with water at Project site to create pourable 
anchoring, patching, and grouting compound. 

1. Water-Resistant Product:  At exterior locations and where indicated provide 
formulation that is resistant to erosion from water exposure without needing 
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protection by a sealer or waterproof coating and that is recommended by 
manufacturer for exterior use. 

2.5 FABRICATION 

A. General:  Fabricate railings to comply with requirements indicated for design, 
dimensions, member sizes and spacing, details, finish, and anchorage, but not less 
than that required to support structural loads. 

B. Assemble railings in the shop to greatest extent possible to minimize field splicing and 
assembly.  Disassemble units only as necessary for shipping and handling limitations.  
Clearly mark units for reassembly and coordinated installation.  Use connections that 
maintain structural value of joined pieces. 

C. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to 
a radius of approximately 1/32 inch (1 mm), unless otherwise indicated.  Remove sharp 
or rough areas on exposed surfaces. 

D. Form work true to line and level with accurate angles and surfaces. 

E. Fabricate connections that will be exposed to weather in a manner to exclude water.  
Provide weep holes where water may accumulate. 

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar 
items. 

G. Connections:  Fabricate railings with either welded or nonwelded connections, unless 
otherwise indicated. 

H. Welded Connections:  Cope components at connections to provide close fit, or use 
fittings designed for this purpose.  Weld all around at connections, including at fittings. 

1. Use materials and methods that minimize distortion and develop strength and 
corrosion resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove flux immediately. 
4. At exposed connections, finish exposed surfaces smooth and blended so no 

roughness shows after finishing and welded surface matches contours of 
adjoining surfaces. 

I. Non-welded Connections:  Connect members with concealed mechanical fasteners 
and fittings.  Fabricate members and fittings to produce flush, smooth, rigid, hairline 
joints. 

1. Fabricate splice joints for field connection using an epoxy structural adhesive if 
this is manufacturer's standard splicing method. 

J. Form changes in direction as follows: 

1. By bending or by inserting prefabricated elbow fittings. 
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K. Form simple and compound curves by bending members in jigs to produce uniform 
curvature for each repetitive configuration required; maintain cross section of member 
throughout entire bend without buckling, twisting, cracking, or otherwise deforming 
exposed surfaces of components. 

L. Close exposed ends of railing members with prefabricated end fittings. 

M. Provide wall returns at ends of wall-mounted handrails, unless otherwise indicated.  
Close ends of returns unless clearance between end of rail and wall is 1/4 inch (6 mm) 
or less. 

N. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, 
miscellaneous fittings, and anchors to interconnect railing members to other work, 
unless otherwise indicated. 

1. At brackets and fittings fastened to plaster or gypsum board partitions, provide 
fillers made from crush-resistant material, or other means to transfer wall loads 
through wall finishes to structural supports and prevent bracket or fitting rotation 
and crushing of substrate. 

O. Provide inserts and other anchorage devices for connecting railings to concrete or 
masonry work.  Fabricate anchorage devices capable of withstanding loads imposed 
by railings.  Coordinate anchorage devices with supporting structure. 

P. For removable railing posts, fabricate slip-fit sockets from steel tube or pipe whose ID 
is sized for a close fit with posts; limit movement of post without lateral load, measured 
at top, to not more than one-fortieth of post height.  Provide socket covers designed 
and fabricated to resist being dislodged. 

1. Provide chain with eye, snap hook, and staple across gaps formed by removable 
railing sections at locations indicated.  Fabricate from same metal as railings. 

Q. Toe Boards:  Where indicated, provide toe boards at railings around openings and at 
edge of open-sided floors and platforms.  Fabricate to dimensions and details 
indicated. 

2.6 FINISHES, GENERAL 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" 
for recommendations for applying and designating finishes. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a 
strippable, temporary protective covering before shipping. 

C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces 
are acceptable if they are within one-half of the range of approved Samples.  
Noticeable variations in the same piece are not acceptable.  Variations in appearance 
of other components are acceptable if they are within the range of approved Samples 
and are assembled or installed to minimize contrast. 
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D. Provide exposed fasteners with finish matching appearance, including color and 
texture, of railings. 

2.7 STEEL AND IRON FINISHES 

A. For nongalvanized steel railings, provide nongalvanized ferrous-metal fittings, brackets, 
fasteners, and sleeves, except galvanize anchors to be embedded in exterior concrete 
or masonry. 

B. Preparation for Shop Priming:  Prepare uncoated ferrous-metal surfaces to comply with 
minimum requirements indicated below for SSPC surface preparation specifications 
and environmental exposure conditions of installed railings: 

1. Interior Railings (SSPC Zone 1A):  SSPC-SP 7/NACE No. 4, "Brush-off Blast 
Cleaning." 

C. Apply shop primer to prepared surfaces of railings, unless otherwise indicated.  Comply 
with requirements in SSPC-PA 1, "Paint Application Specification No. 1: Shop, Field, 
and Maintenance Painting of Steel," for shop painting.  Primer need not be applied to 
surfaces to be embedded in concrete or masonry. 

1. Do not apply primer to galvanized surfaces. 
2. Stripe paint corners, crevices, bolts, welds, and sharp edges. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine plaster and gypsum board assemblies, where reinforced to receive anchors, 
to verify that locations of concealed reinforcements have been clearly marked for 
Installer.  Locate reinforcements and mark locations if not already done. 

3.2 INSTALLATION, GENERAL 

A. Fit exposed connections together to form tight, hairline joints. 

B. Perform cutting, drilling, and fitting required for installing railings.  Set railings 
accurately in location, alignment, and elevation; measured from established lines and 
levels and free of rack. 

1. Do not weld, cut, or abrade surfaces of railing components that have been 
coated or finished after fabrication and that are intended for field connection by 
mechanical or other means without further cutting or fitting. 

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet (2 mm in 1 m). 
3. Align rails so variations from level for horizontal members and variations from 

parallel with rake of steps and ramps for sloping members do not exceed 1/4 inch 
in 12 feet (5 mm in 3 m). 
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C. Corrosion Protection:  Coat concealed surfaces of aluminum that will be in contact with 
grout, concrete, masonry, wood, or dissimilar metals, with a heavy coat of bituminous 
paint. 

D. Adjust railings before anchoring to ensure matching alignment at abutting joints. 

E. Fastening to In-Place Construction:  Use anchorage devices and fasteners where 
necessary for securing railings and for properly transferring loads to in-place 
construction. 

3.3 RAILING CONNECTIONS 

A. Nonwelded Connections:  Use mechanical or adhesive joints for permanently 
connecting railing components.  Use wood blocks and padding to prevent damage to 
railing members and fittings.  Seal recessed holes of exposed locking screws using 
plastic cement filler colored to match finish of railings. 

B. Welded Connections:  Use fully welded joints for permanently connecting railing 
components.  Comply with requirements for welded connections in Part 2 "Fabrication" 
Article whether welding is performed in the shop or in the field. 

C. Expansion Joints:  Install expansion joints not farther apart than required to 
accommodate thermal movement.  Provide slip-joint internal sleeve extending 2 inches 
(50 mm) beyond joint on either side, fasten internal sleeve securely to 1 side, and 
locate joint within 6 inches (150 mm) of post. 

3.4 ANCHORING POSTS 

A. Anchor posts to metal surfaces with rectangular bolt plates as required by conditions, 
connected to posts and to metal supporting members as follows: 

1. For steel pipe railings, weld bolt plates to post and bolt to metal supporting 
surfaces. 

B. Install removable railing sections, where indicated, in slip-fit metal sockets welded to 
bolt plates. 

3.5 ANCHORING RAILING ENDS 

A. Anchor railing ends to concrete and masonry with round flanges connected to railing 
ends and anchored to wall construction with anchors and bolts. 

3.6 ADJUSTING AND CLEANING 

A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, 
and abraded areas of shop paint, and paint exposed areas with same material as used 
for shop painting to comply with SSPC-PA 1 for touching up shop-painted surfaces. 
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B. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and 
repair galvanizing to comply with ASTM A 780. 

3.7 PROTECTION 

A. Protect finishes of railings from damage during construction period with temporary 
protective coverings approved by railing manufacturer.  Remove protective coverings 
at time of Substantial Completion. 

B. Restore finishes damaged during installation and construction period so no evidence 
remains of correction work.  Return items that cannot be refinished in the field to the 
shop; make required alterations and refinish entire unit, or provide new units. 

END OF SECTION 05521 
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SECTION 05530 - GRATINGS

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Formed-metal plank gratings. 
2. Metal frames and supports for gratings. 

B. Related Sections include the following: 

1. Division 5 Section "Pipe and Tube Railings" for metal pipe and tube handrails 
and railings. 

1.3 PERFORMANCE REQUIREMENTS 

A. Structural Performance of Gratings:  Provide gratings capable of withstanding the 
effects of gravity loads and the following loads and stresses within limits and under 
conditions indicated: 

1. Floors:  Uniform load of 75 lbf/sq. ft. (3.59 kN/sq. m) or concentrated load of 2000 
lbf (8.90 kN), whichever produces the greater stress. 

2. Limit deflection to L/360 or 1/2 inch (6.4 mm), whichever is less. 

B. Seismic Performance:  Provide gratings capable of withstanding the effects of 
earthquake motions determined according to ASCE 7, "Minimum Design Loads for 
Buildings and Other Structures":  Section 9, "Earthquake Loads."  

1.4 SUBMITTALS 

A. Product Data:  For the following: 

1. Formed-metal plank gratings. 
2. Clips and anchorage devices for gratings. 
3. Paint products. 

B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other 
work. 
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1. Provide templates for anchors and bolts specified for installation under other 
Sections. 

2. Provide a layout plan for Architect’s review prior to ordering plank materials. 
3. For installed products indicated to comply with design loads, include 

manufacturer’s structural data, including span and load ratings.  

C. Welding certificates. 

1.5 QUALITY ASSURANCE 

A. Welding:  Qualify procedures and personnel according to the following: 

1. AWS D1.1, "Structural Welding Code--Steel." 
2. AWS D1.3, "Structural Welding Code--Sheet Steel." 

1.6 PROJECT CONDITIONS 

A. Field Measurements:  Verify actual locations of walls and other construction contiguous 
with gratings by field measurements before fabrication and indicate measurements on 
Shop Drawings. 

1. Established Dimensions:  Where field measurements cannot be made without 
delaying the Work, establish dimensions and proceed with fabricating gratings 
without field measurements.  Coordinate wall and other contiguous construction 
to ensure that actual dimensions correspond to established dimensions. 

2. Provide allowance for trimming and fitting at site. 

1.7 COORDINATION 

A. Coordinate installation of anchorages for gratings, grating frames, and supports.  
Furnish setting drawings, templates, and directions for installing anchorages, including 
sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be 
embedded in concrete or masonry.  Deliver such items to Project site in time for 
installation. 

PART 2 - PRODUCTS 

2.1 FERROUS METALS 

A. Steel Plates, Shapes, and Bars:  ASTM A 36/A 36M. 

B. Wire Rod for Grating Crossbars:  ASTM A 510 (ASTM A 510M). 

C. Uncoated Steel Sheet:  ASTM A 1011/A 1011M, structural steel, Grade 30 
(Grade 205). 
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D. Galvanized Steel Sheet:  ASTM A 653/A 653M, structural quality, Grade 33 
(Grade 230), with G90 (Z275) coating. 

2.2 FASTENERS 

A. Steel Bolts and Nuts:  Regular hexagon-head bolts, ASTM A 307, Grade A 
(ASTM F 568M, Property Class 4.6); with hex nuts, ASTM A 563 (ASTM A 563M); and, 
where indicated, flat washers. 

B. Plain Washers:  Round, ASME B18.22.1 (ASME B18.22M). 

C. Lock Washers:  Helical, spring type, ASME B18.21.1 (ASME B18.21.2M). 

2.3 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal 
alloy that is welded. 

B. Universal Shop Primer:  Fast-curing, lead- and chromate-free, universal modified-alkyd 
primer complying with MPI#79. 

1. Use primer with a VOC content of 420 g/L (3.5 lb/gal.) or less when calculated 
according to 40 CFR 59, Subpart D (EPA Method 24). 

2.4 FABRICATION 

A. Shop Assembly:  Fabricate grating sections in shop to greatest extent possible to 
minimize field splicing and assembly.  Disassemble units only as necessary for 
shipping and handling limitations.  Use connections that maintain structural value of 
joined pieces.  Clearly mark units for reassembly and coordinated installation. 

B. Cut, drill, and punch material cleanly and accurately.  Remove burrs and ease edges to 
a radius of approximately 1/32 inch (1 mm), unless otherwise indicated.  Remove sharp 
or rough areas on exposed surfaces. 

C. Form from materials of size, thickness, and shapes indicated, but not less than that 
needed to support indicated loads. 

D. Fit exposed connections accurately together to form hairline joints. 

E. Welding:  Comply with AWS recommendations and the following: 

1. Use materials and methods that minimize distortion and develop strength and 
corrosion resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
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F. Provide for anchorage of type indicated; coordinate with supporting structure.  
Fabricate and space the anchoring devices to secure gratings, frames, and supports 
rigidly in place and to support indicated loads. 

1. Fabricate toeplates for attaching in the field. 

2.5 FORMED-METAL PLANK GRATINGS 

A. C-shaped channels rolled from heavy sheet metal of thickness indicated, and punched 
in serrated diamond, square, rectangular or circular shape to produce raised slip-
resistant surface and drainage holes. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Alabama Metal Industries Corporation; Safety Grip. 
b. Fisher & Ludlow; Shur Grip. 
c. GS Metals Corp.; Perf-O GRIP. 
d. McNichols Co.; Perf-O Grip. 

2. Channel Width:  12 inches (305 mm) Nominal. 
3. Channel Depth:  As required to comply with structural performance requirements. 

Maintain consistent channel depth throughout installation. 
4. Material:  13 gauge or 11 gauge steel sheet, thickness as required to comply with 

performance, hot-dip galvanized after fabrication. 

B. Fabricate cutouts in grating sections for penetrations of sizes and at locations 
indicated.  Cut openings neatly and accurately to size.  Edge-band openings with metal 
sheet or bars having a thickness not less than grating material. 

C. Where gratings are pierced by pipes, ducts, and structural members, cut openings 
neatly and accurately to size and weld a strap collar not less than 1/8 inch (3 mm) thick 
to the cut ends.  Divide panels into sections only to extent required for installation 
where grating platforms and runways are to be placed around previously installed pipe, 
ducts, and structural members. 

2.6 GRATING FRAMES AND SUPPORTS 

A. Frames and Supports for Metal Gratings:  Fabricate from metal shapes, plates, and 
bars of welded construction to sizes, shapes, and profiles indicated and as necessary 
to receive gratings.  Miter and weld connections for perimeter angle frames.  Cut, drill, 
and tap units to receive hardware and similar items. 

1. Unless otherwise indicated, fabricate from same basic metal as gratings. 

2.7 STEEL FINISHES 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" 
for recommendations for applying and designating finishes. 
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B. Finish gratings, frames, and supports after assembly. 

C. Galvanizing:  For those items indicated for galvanizing, apply zinc coating by the hot-
dip process complying with ASTM A 123/A 123M. 

D. Preparation for Shop Priming:  Prepare uncoated ferrous-metal surfaces to comply with 
minimum requirements indicated below for SSPC surface-preparation specifications 
and environmental exposure conditions of installed metal fabrications: 

1. Interiors (SSPC Zone 1A):  SSPC-SP 7/NACE No. 4, "Brush-off Blast Cleaning." 

E. Apply shop primer to uncoated surfaces of gratings, frames, and supports, except 
those with galvanized finishes and those to be embedded in concrete or masonry, 
unless otherwise indicated.  Comply with SSPC-PA 1, "Paint Application Specification 
No. 1: Shop, Field, and Maintenance Painting of Steel," for shop painting. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Fastening to In-Place Construction:  Provide anchorage devices and fasteners where 
necessary for securing gratings to in-place construction.  Include threaded fasteners for 
concrete and masonry inserts, through-bolts, lag bolts, and other connectors. 

B. Cutting, Fitting, and Placement:  Perform cutting, drilling, and fitting required for 
installing gratings.  Set units accurately in location, alignment, and elevation; measured 
from established lines and levels and free of rack. 

C. Fit exposed connections accurately together to form hairline joints. 

1. Weld connections that are not to be left as exposed joints but cannot be shop 
welded because of shipping size limitations.  Do not weld, cut, or abrade the 
surfaces of exterior units that have been hot-dip galvanized after fabrication and 
are for bolted or screwed field connections. 

D. Field Welding:  Comply with the following requirements: 

1. Use materials and methods that minimize distortion and develop strength and 
corrosion resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 

3.2 INSTALLING METAL PLANK GRATINGS 

A. General:  Comply with manufacturer's written instructions for installing gratings.  Use 
manufacturer's standard anchor clips and hold-down devices for bolted connections. 

B. Attach removable units to supporting members with fixed threaded fasteners as 
indicated in structural drawings. 

GRATINGS 05530 - 5 



South Campus Grand Theater Grid System Replacement DFCM Project No. 06175670 

3.3 ADJUSTING AND CLEANING 

A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, 
and abraded areas of shop paint, and paint exposed areas with same material as used 
for shop painting to comply with SSPC-PA 1 requirements for touching up shop-painted 
surfaces. 

1. Apply by brush or spray to provide a minimum 2.0-mil (0.05-mm) dry film 
thickness. 

B. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and 
repair galvanizing to comply with ASTM A 780. 

END OF SECTION 05530 
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